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ACRONYMS 

ARDP Accelerated Reconstruction and Development Project 

C1 Component 1: Institutional Strengthening 

C2 Component 2: Executive Oversight 

COMSEC Council of Ministers Secretariat 

COP Chief of Party 

COR Chamber of Representatives 

CSD Citizen Service Desk 

CSI Citizen Satisfaction Index 

CSO Civil Society Organization 

CSS Citizen Satisfaction Survey 

DC District Council 

DCOP Deputy Chief of Party 

ESC Essential Services Commission 
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F-HH Female-Headed Household 

FO Field Office 

FY Fiscal Year 

GEI Government Effectiveness Index 

GO Governor’s Office 

GOI Government of Iraq 

IDP Internally Displaced Person 

IR Intermediate Result 

ITRS Issue Tracking and Reporting System 

M&E Monitoring & Evaluation 

MOF Ministry of Finance 

MOP Ministry of Planning 

MSPA Ministry of State for Provincial Affairs 

NC Neighborhood Council 

NDP National Development Plan 

NGO Non-Governmental Organization 

OSTP Organizational Self-assessment and Transformation Program 

PC Provincial Council 
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PDP Provincial Development Plan 

PDS Provincial Development Strategy 

PMP Performance Monitoring Plan 
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SAB Supreme Audit Board 

SDPS Service Delivery Performance Standards 

SOP Standard Operating Procedures 

SWOT Strengths, Weaknesses, Opportunities, Threats 
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USAID United States Agency for International Development 
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SUMMARY 

As per Section F.7A (a) of Contract AID-267-C-11-00006 this Quarterly Performance Report 

summarizes the activities and accomplishments of the Iraq Governance Strengthening Project 

(Taqadum) for the second quarter of FY2013 from January 1, 2013 to March 31, 2013, and 

provides a schedule of anticipated activities for the next quarter.  

This quarter, Taqadum gained significant traction in 15 provinces. The Organizational Self-

assessment and Transformation Program (OSTP) is being implemented in seven provinces, and 

the eighth province will begin in the next quarter. 

Five of the provinces have produced and 

distributed their organizational self-assessment 

report, and one of them has selected its 

transformation projects and begun to implement 

change.  

Also, in this quarter, fifteen provinces have 

adopted Taqadum’s phased approach to strengthen 

provincial financial systems to increase 

transparency, accountability, and improve 

processes and procedures and have completed a 

review of their financial organization structures in 

the PCs and GOs with Taqadum assistance. 

With Taqadum support, 11 of 15 provinces have embraced and established Provincial Planning 

and Development Councils (PPDCs), based on a directive from the Ministry of Planning (MOP), 

and have begun to transform the planning and budgeting process in Iraqi provinces. Maysan 

established a PPDC prior to Taqadum intervention, but has now become an active client and 

partner. Taqadum has provided technical assistance in forming the PPDCs, developing bylaws, 

creating action plans, and understanding duties and responsibilities.  

Taqadum interventions this quarter greatly enhanced citizen participation and citizen 

engagement.  Taqadum provided technical assistance for the implementation of 51 community 

meetings in districts and sub-districts across 15 provinces to produce citizen-recommended 

project priority lists (PPLs) for inclusion in the 2014 budget; 2,420 men and 171 women 

participated in the meetings. The PPLs are being shared with the PPDCs and the provincial 

governments, to inform decision makers about community needs and citizen preferences. Four 

provinces adopted legislation to institutionalize citizen engagement practices, which in turn will 

increase citizen participation and make government more aware of the needs and priorities of 

their citizens.  

Ninawa GO OSTP members discussing the self-

assessment benchmark findings  
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In addition, Taqadum facilitated four regional gender workshops to develop gender-based PPLs 

for 15 provinces; 75 men and 184 women participated in the workshops. These PPLs 

specifically address the needs of women and vulnerable populations, and will also be shared 

with PPDCs and provincial governments to inform decision makers about community needs 

and citizen preferences and for inclusion in the 2014 budget.  

Tangible results were achieved this quarter as a result of Taqadum’s initiative to encourage 

provincial governments to establish Essential Service Delivery Oversight (ESDO) units/working 

groups and Service Delivery Performance 

Standards (SDPS). Taqadum held the first 

national workshop on service delivery this 

quarter. So far, Taqadum has facilitated the 

formation of ESDO units/working groups in 10 

provinces (including Maysan prior to Taqadum 

intervention). Eight provinces have adopted 

SDPS for water, sewer, and/or solid waste. 

Four ESDOs have conducted field tests in 

underserved neighborhoods based on those 

standards. The field test conducted in one 

neighborhood revealed that none of the 4,250 

households in the neighborhood had trash 

receptacles. Once the issue was brought 

forward, the municipality took immediate 

action to resolve the problem. The 

municipality quickly distributed 750 trash receptacles and continues to do so.  Most of the 

ESDO units/working groups include members of the Provincial Council (PC), Governor’s Office 

(GO), and service directorates. This is a collaborative effort to agree on standards, and 

implement, and monitor service delivery performance.  This institutionalization of service 

delivery oversight mechanisms began to improve service delivery and build public confidence. 

To support more efficient and effective Citizen Service Desks (CSDs), Taqadum developed a 

simple software package, the Issue Tracking and Reporting System (ITRS), which allows CSDs 

to enter and track a citizen-generated issue from initiation to resolution, improve response 

times, and produces summary reports for decision makers. CSD staff from 14 of 15 provinces 

received training on ITRS this quarter. Next quarter, users will learn how to customize the 

ITRS software to meet the specific needs of their respective provinces. 

Taqadum also helped provinces improve monitoring, oversight, and physical inspection of 

capital projects. Officials from 10 provinces attended Taqadum’s national conference to identify 

current oversight processes, discuss similarities and differences, and share best practices and 

lessons learned. The conference laid the foundation for a unified monitoring and oversight 

system, as well as standard operating procedures (SOPs) based on best practices. 

A homeowner and his family in the underserved 

neighborhood of Al-Askary receive one of 750 trash 

receptacles initially distributed as a result of 

Taqadum’s ESDO intervention in Babil province. 
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Twenty-three PC members from 10 provinces worked as one 

team to identify the capacity development needs for the to-be-

elected PC members 

This quarter, PC and GO legal staff from 15 provinces participated in Taqadum’s first national 

workshop on legislative implementation and tracking. Participants learned to track the 

implementation of legislation, create process maps, recognize the main obstacles in 

implementation, and recommend solutions. Taqadum will provide technical assistance in the 

coming quarter to strengthen the legislative tracking function in each province. Taqadum also 

conducted its first regional policy workshop this quarter for the PPDC and PC members in five 

provinces in the south central region. The workshop developed the participants’ understanding 

of the concept and basic elements of policy, and taught skills for writing effective policy. 

Taqadum will repeat the workshop for the remaining regions next quarter. 

In anticipation of the April elections at the provincial level, Taqadum invited PC members to a 

special workshop to identify the 

capacity building needs of the new 

PCs. Twenty-three PC members 

from 10 provinces shared 

experiences, challenges, and lessons 

learned, and worked together to 

identify and prioritize capacity 

building needs for both newly 

elected and re-elected PC members. 

Taqadum will provide orientation 

sessions all the newly elected and 

reelected PC members and conduct 

a national exposition conference for 

the newly elected PC members 

after the election to provide insights and training that will allow the newly elected PC members 

in the new term to benefit from the experiences of the previous term of the PC. 
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YEAR 2 QUARTER 2 ACTIVITIES 

Component I:  

1.1: Establishing Organizational Self-Assessment and Transformation Program (OSTP) Teams in 

PCs and/or GOs 

Organizational development and improvement is often greatly enhanced through networking 

and sharing knowledge about successes, overcoming challenges, and lessons learned. This 

quarter, Taqadum linked existing OSTP teams through the establishment of a National OSTP 

practitioners’ network, Excellence Network Iraq, launched during a national two-day conference 

held in Baghdad January 26-27, 2013.  

The vision for the Excellence Network is that it will ultimately bring together not only 

provincial OSTP teams established with Taqadum assistance, but will also capitalize on the 

legacy of OSTP in Iraq by including  OSTP teams from the ministries and universities established 

with assistance from the USAID-Tarabot and USAID-Tatweer projects. Held under the auspices 

of the Prime Minister’s Office, the conference attracted 300 participants on the first day, 

including high level Iraqi and international dignitaries. The second day’s activities focused on the 

existing six provincial OSTP teams (Babil, Ninawa, Basrah, Kirkuk, Baghdad, and Karbala) and 

served as a forum to discuss common problems, improvement solutions, and the best structure 

for the new network. Taqadum will enhance the impact of the network through a newsletter 

and Facebook page. 

High level Iraqi officials, provincial representatives, foreign diplomats, and USAID representatives were among the 

300 attendees at the first day of the Taqadum Provincial Government Excellence Network Conference. 
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Of the six provincial OSTP teams 

Taqadum has worked with thus far, the 

Babil team has progressed farthest in 

the five-phase cycle of the OSTP 

program. Last quarter, the Babil GO 

team completed Phase 3 by selecting 

six priority transformation solutions, 

including streamlining the process for 

paying out compensation/benefits to 

victims of terrorism; increasing 

transparency by enhancing the GO 

website to include access to provincial 

financial reports project priority lists 

(PPLs), and other information 

important to citizens; and putting in 

place more effective and efficient 

systems to improve the annual planning 

and budgeting process. This quarter, the team continued implementation of the chosen 

solutions. It is anticipated that Babil team will have completed their first OSTP cycle by the end 

of September 2013. 

The Baghdad, Karbala, Kirkuk, and Ninawa teams completed their Self-Assessment Benchmark 

Reports, thus completing Phase 2 of the OSTP cycle. Next quarter, these teams will begin 

Phase 3, the selection and prioritization of improvement (“transformation”) solutions. The 

Basrah team has completed the data collection portion of Phase 2 and is preparing its Self-

Assessment Benchmark Report. After noticing the success of OSTP teams in Babil, Baghdad, 

Karbala, Kirkuk, and Ninawa, officials in Najaf and Anbar provinces expressed interest in the 

OSTP cycle this quarter. A new OSTP team was established this quarter in the Najaf GO, 

bringing the number of provincial OSTP teams supported by Taqadum to seven. Next quarter, 

Taqadum staff will train the Najaf team on the OSTP concept and methodology. In addition, 

GO officials in Anbar have indicated a strong interest in implementing OSTP. Taqadum staff will 

conduct the OSTP orientation for Anbar officials and assist in the establishment of the Anbar 

OSTP team in the coming quarter. The table below represents the timeline of Taqadum’s 

implementation of OSTP in the provinces so far, and expected progress for the coming quarter. 

 

 

 

 

 

Taqadum’s Excellence in 

Government Improvement  

Model 

The OSTP cycle’s five phase approach, graphically 

depicted. 
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1.2: Providing Technical Assistance and Material Support to Local Government Associations (LGAs) 

or Provincial Universities for Sustainable Training Support of Elected Officials and Their Staff 

Throughout the world, local government associations (LGAs) typically provide advocacy and 

training service to local government entities. Currently, there is no legal framework outlining 

the establishment or function of LGAs in Iraq, and the LGAs and local CSOs that do exist are 

not public entity based and have little influence. Municipal leadership has not commonly been 

exposed to the concept of LGAs, but Taqadum engagement with PC members over the past 

two quarters indicated a strong interest in creating a sustainable LGA, a need for local 
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3 
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government training centers and capacity building for line ministries, and a desire to exchange 

best practices with local and international counterparts. 

This quarter, Taqadum gained significant support for its plan to establish a sustainable Iraqi 

LGA. During a Taqadum-sponsored workshop, the project’s short-term LGA Advisor 

presented a proposed roadmap for establishing an LGA to representatives from five Iraqi 

NGOs representing local elected officials. Workshop participants supported the proposed 

roadmap and took on certain responsibilities for its implementation. In the following weeks, 

Taqadum introduced the roadmap to influential PC Chairs and representatives from COR, 

SMOPA, PMAC, the State Shura Council, and officials in Erbil. Taqadum also prepared a draft 

LGA law for consideration first by the State Shura Council. A revised version, based on 

feedback from the Shura Council, will then be presented to the State Minister of Provincial 

Affairs for his review.  

After the April elections, Taqadum will introduce the LGA concept to local officials, conduct a 

national conference on LGA with stakeholders and foreign experts, and begin the legislative 

procedure for introduction and adoption of the LGA law. 

1.3: Policy Development to Complement Those 

of Central Ministries and Reflect the Needs and 

Priorities of Citizens  

Policy formation is a new role for provincial 

officials; it is crucial that these policies are 

aligned with those of central government 

ministries and the national development 

strategy. To begin to address this challenge, 

Taqadum began working with the PPDCs last 

quarter to plan regional workshops on policy 

Taqadum COP, LGA Advisor and staff meet with Dr. Thamir Al-Ghadban, Chairman of the Prime Minister’s 

Advisory Commission (PMAC). 

Provincial working groups developed draft policy 

concept papers during Day 2 of the workshop. 
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formulation and review.  

This quarter, Taqadum conducted its first regional policy workshop, Policy as a Response to 

Citizens’ Priorities, for the five provinces in the south central region. The purpose of the 

workshop was to develop the participants’ understanding of the concept and basic elements of 

policy; to increase their capacity to write effective policy; and to review challenges facing the 

social services sectors. Participants identified priority sectors for their provinces and developed 

a draft policy concept paper. Taqadum staff provided follow up assistance after the workshop to 

develop the papers into formal policy proposals for submission to PCs.  

 In the coming quarter, Taqadum will continue to introduce the concept of policy and conduct 

additional regional workshops.  

1.4: Budget Management, Transparency, and Control 

The ability of Provincial Government to respond to the need of citizens requires a functioning 

financial management system. Strong financial systems support officials in carrying out their 

fiduciary responsibilities to their constituents, promotes transparency of operations and 

provides citizens with confidence of having an efficient government capable of meeting its 

obligations in a timely fashion. 

Taqadum presented its framework for strengthening the provincial financial management system 

(PFMS) this quarter in its First National Workshop for Provincial Financial Systems Reform. Eighty-

three senior financial managers from the PCs and GOs of 14 provinces attended the workshop. 

Eighty three individuals, including 12 women, attended the Taqadum First National Workshop for Provincial 

Financial Systems Reform, February 13-14, 2013. 
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The workshop aimed to achieve a common understanding among the participating GOs and 

PCs of the weaknesses and limitations of the existing financial system and agree on an action 

plan to identify and implement improvements 

and enhancements. Immediately following the 

workshop, Taqadum received letters signed 

by Governors and PC Chairmen requesting 

project support in reforming existing PFMS, 

indicating willingness and commitment to 

cooperate with Taqadum project to 

implement a three-phased approach to 

financial system reform with a specific 

timeline. 

Currently, the budget team is continuing its 

work on the first phase of strengthening the 

provincial financial management system. The team has completed its review of the financial 

organization structures within the provincial councils and governor's offices to highlight the 

gaps or overlaps in departmental functions, relationships, authorities and responsibilities. 

Developing a functioning financial internal structure responsible for public accountability is 

critical for an effective management of the provincial funds, their control, and accurate and 

timely financial reporting.  

The team is working now on mapping business work flow, examining how tasks are allocated, 

how resources are distributed, how authority, responsibility and communications are 

controlled, and how the objectives and activities are coordinated so that overall goals are 

achieved. This work will contribute to streamlined and simplified financial processes and 

procedures which in turn strengthen the provincial financial management system. 

Taqadum is also developing a finance and accounting procedural manual, as well as a self-audit 

tool, to serve as a guide for financial staff in the GOs and PCs to further support the provinces 

in their efforts to improve financial management systems and contribute to the 

institutionalization of the adopted system improvements.  

In the coming quarters, Taqadum will continue its work to reach its goal of building a 

foundation for an automated provincial financial management system for better budget planning, 

better control over budget execution, improved recording and processing of financial 

transactions, up-to-date and timely financial reports, better decision making and strategic 

planning, more effective transparency and accountability mechanisms, and overall enhanced 

efficiency. 

 Taqadum staff and the Head of the Salah ad Din PC 

Accounting Section discuss challenges faced by the 

section and how to address these challenges through 

Taqadum technical assistance.  
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In addition to the structured approach for the provincial financial system reform, Taqadum 

budget team provided on-site demand driven technical assistance and training on various areas 

of financial management and accounting needs in the GO and PC. 

Refer to the Accomplishments by Province section of this report for more information on the 

status of the implementation of financial system reform in each province. 

1.5: Supporting Provincial Planning and Development Councils (PPDCs)  

The Provincial Planning and Development Councils (PPDCs) are mandated by the MOP to 

formalize coordinated and inclusive capital planning and implementation and have begun to 

transform the planning and budgeting process in Iraqi provinces. The PPDCs enhance planning, 

economic development, and project implementation by providing improved coordination 

between the MOP’s units in each province, 

provincial governors, private sector, civil 

society, and universities. The governor in 

each province chairs the PPDC; and 

although the PC is not represented in the 

PPDC, the PPDC produces proposed annual 

budget lists for PC review and approval. It is 

also planned for the PC to provide PPDC 

with provincial strategic direction in order 

for PPDC to formulate programs and 

projects plan. 

This quarter, Taqadum continued to assist 

provinces to comply with the directive to 

form the PPDC and adopt the appropriate structure and membership. So far, 12 of 15 

provinces have established a PPDC, including Maysan prior to Taqadum intervention period. 

With technical assistance from Taqadum, PPDCs reviewed their responsibilities; established 

meeting schedules, agendas, and minutes; and adopted action plans and bylaws. Taqadum staff 

also developed training materials on strategic planning, compliance with MOP and MOF rules, 

and the use of data for informed decision making, which will be used next quarter to train the 

nascent PPDCs. PPDCs will also incorporate budget recommendations obtained from public 

meetings and regional gender workshops; review provincial strategic plans and policies; and 

formulate budget, planning, and policy recommendations. 

Refer to the Accomplishments by Province section of this report for more information on the 

status of the PPDC in each province. 

1.6: Improving Provincial Planning Cycle to Meet MOP/MOF Reporting Requirements and Deadlines 

Linking development planning with the budgeting process was identified as a major area for 

improvement in the Iraqi provincial development planning and budgeting process. This quarter, 

Karbala PPDC members vote on the PPDC bylaw 
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Taqadum began developing a draft Provincial Planning and Budget Preparation Manual in 

collaboration with relevant stakeholders including SMOPA and participating GOs and PCs. Key 

objectives for the Provincial Planning and Budget Preparation Manual are: 

• improve the overall budget planning practices 

• encourage advance planning and proper sequencing of the programs and projects 

• link planning functions to the PPDC in line with its mandate as a newly created body in 

charge of coordinating development planning activities and capital budgeting at the 

provincial level. 

• integrate development planning with the budgeting process 

• outline mechanisms for citizen participation in the provincial decision and policy-making 

processes and practices 

 To date, seven provinces have officially expressed the need for such a manual and requested 

Taqadum support in its development. Taqadum will partner with key stakeholders, including 

MOP, on the development and ownership of the planning and budgeting manual. Additionally, 

Taqadum planning and budget teams provided demand driven technical assistance and training 

on various areas of planning and budget preparation. 

Next quarter, Taqadum plans to conduct a national workshop to obtain feedback on the first 

draft of the manual and in a subsequent national workshop, finalize the Planning and Budgeting 

Manual. 

Refer to the Accomplishments by Province section of this report for more information on which 

provinces requested Taqadum assistance in preparation of budget and planning manual.  

1.7: Provincial Communications — PC and GO Community Outreach and Communication with 

Central Government 

No activities scheduled for this quarter. 

1.8: Effective Citizen Participation  

Citizen involvement in project planning, monitoring, and identifying priorities enhances the 

relationship and builds trust between citizens and government officials. Citizen participation in 

the local governance process also creates an environment of transparency by allowing 

constituencies to interface directly with their local government representatives and 

communicate the needs and priorities of their communities. Last quarter, Taqadum began to 

introduce citizen participation in the provinces, a relatively new concept for most provincial 

officials. Taqadum continued this effort this quarter, promoting citizen participation by 

providing training and hands-on technical assistance to enable provincial governments to 

conduct public forums on provincial planning and budgeting. These public meetings are an 

important step in the necessary process of engaging citizens as partners in shaping and 

monitoring public service delivery, and are an important source of information on the 
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perceptions and concerns of citizens. Taqadum also worked with DCs, NCs, and CAGs to 

create demand for public forums and helped introduce legislation to address citizen 

participation in governance.  

This quarter, Taqadum supported the 

implementation of 51 community meetings in 

districts and sub-districts across 15 provinces 

to produce citizen-recommended project 

priority lists (PPLs) for inclusion in the 2014 

budget; 2,420 men and 171 women 

participated in the meetings. Taqadum built 

the capacity of local councils to plan and 

implement the meetings, including technical 

assistance on forum facilitation and 

community-level voting. The PPLs are being 

shared with the PPDCs and provincial 

governments to enabling decision makers 

about effectively meeting community needs 

and the preferences of citizens at the district and sub-district level. Taqadum also facilitated 

four regional gender workshops to develop gender-based PPLs for 15 provinces; 75 men and 

184 women participated in the workshops. These PPLs specifically address the needs of women 

and vulnerable populations, and will also be shared with PPDCs and provincial governments. 

The priority projects that were identified in these workshops focused on women’s health, 

education, vocational training, and cultural and sports centers.  

Next quarter, Taqadum will begin a gender responsive budgeting training initiative, and will 

work with CSOs and other groups to establish the National Gender Network. With Taqadum 

support, four provinces – Baghdad, Diwaniyah, Diyala, and Wasit – have adopted a Citizen 

Participation Law to institutionalize citizen engagement practices, which in turn will increase 

citizen participation and make government more aware of the needs and priorities of their 

citizens. Next quarter, Taqadum will assist these provinces in developing a citizen participation 

plan, and will continue to support adoption and implementation of a Citizen Participation Law 

in additional provinces. Taqadum will also continue to provide support for the implementation 

of additional public meetings, adoption of the citizen participation law, and enhanced citizen 

engagement. 

Women participants at the first Taqadum Regional Gender 

Workshop vote on priority projects for their province. 
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Refer to the Accomplishments by Province section of this report for information on the locations 

of the public meetings conducted in each province. 

Component II: 

2.1 Assisting PCs and GOs to Improve Monitoring, Oversight, and Physical Inspection of Capital 

Projects 

Monitoring and oversight play a critical role in effective public administration and good 

governance. This quarter, Taqadum initiated implementation of its intervention to improve 

monitoring and oversight processes for capital projects this quarter. For, Taqadum hosted a 

conference Distinguished Projects to Serve Citizens May 24-25, 2013 to discuss ways to strengthen 

the role of local governments in monitoring and oversight of capital projects.  

Fifty-four participants, including local 

government officials from 10 provinces, 

representatives from the national governments, 

and guests from KRG local and regional 

governments attended the two-day conference. 

Keynote speakers included COMSEC 

representative Mr. Ra’ad Kadhim Ghedan and 

Mrs. Anwar Al-Buni from the MOP. Mr. Tahir 

Abdullah, KRG Deputy Governor, presented a 

brief about KRG procedures in monitoring and 

supervision of projects including KRG’s 

approach to improving implementation of 

projects and budget execution. 

 Citizens from the Abu Ghraib District in Baghdad participate in an exercise to identify priority projects for 2014. 

Taqadum staff and conference participants discuss oversight 

processes employed by the PCs and GOs in the provinces. 



Taqadum Quarterly Performance Report (Y2Q2)  

January 1, 2013 – March 31, 2013 

 

Page 18 of 88 

 

During the conference, Taqadum assisted participants in identifying current oversight processes 

employed by the PC and GO in each province. Participants also discussed similarities, 

differences, issues causing project delays, best practices, and lessons learned. The conference 

laid the foundation for a unified monitoring and oversight system, as well as standard operating 

procedures (SOPs) based on best practices. Taqadum will complement the SOPs with a general 

Monitoring and Oversight Guide for the provinces. The provinces have committed to 

reconvening to approve a uniform PC monitoring and GO oversight process. 

2.2 Establish Service Delivery Performance Standards (SDPS) That Are Supported by Central 

Ministries, Adopted By Provincial Authorities, Monitored and Communicated to Line Ministries  

Service delivery can be measurably 

improved in the provinces through the 

use of adopted standards. Taqadum is 

providing technical assistance to PCs and 

GOs to develop Service Delivery 

Performance Standards (SDPS) as a tool 

to monitor public services, and to 

establish Essential Service Delivery 

Oversight (ESDO) units/working groups. 

This quarter, Taqadum brought together 

88 officials from 15 provinces in its First 

National Improving Service Delivery to 

Enhance Citizens’ Quality of Life Workshop, 

March 10-11, 2013. Participants learned 

how they can address citizen demands by 

activating ESDO units/working groups, developing and applying SDPS, and conducting rapid 

citizen scan surveys of underserved neighborhoods. Participants were also introduced to the 

Taqadum Issue Tracking and Reporting System (ITRS), designed to automate and enhance 

existing Citizen Service Desk (CSD) operations and improve response times to citizens’ 

complaints and inquires. As a result of this workshop, regular meetings were scheduled 

between Taqadum and the DG of Citizen Affairs in the 

COMSEC in order increase CSD effectiveness in the 

provinces. The workshop put tested work plans, service 

delivery standards, and neighborhood surveys in the hands 

of participants for immediate adaptation and application. 

Provinces were grouped by region to discuss their 

commitment to implement the Taqadum Service Delivery 

Toolkit.  

As of the end of this quarter, ESDO units/working groups were established in 10 provinces, 

including Maysan prior to Taqadum intervention. Eight of those provinces adopted SDPS for 

Mr. Rahman Isa Hassan, COMSEC Assistant Secretary for 

Provinces and Ministries Affairs (L), and Mr. Mohamed Al-

Tamimi, COMSEC Director General of the Citizen Affairs 

Directorate (R), addressed participants at the Taqadum service 

delivery workshop. 

Focusing on the Bigger Picture 

“The citizen is the target and the 
means for change.” - Mr. Rahman 
Isa Hassan, COMSEC Assistant 
Secretary for Provinces and 
Ministries Affairs, on improving 
service delivery in the provinces. 
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water, sewer, and solid waste services. Four ESDOs have field tested the standards in select 

underserved neighborhoods by applying the standards to determine the level of current service 

and understand current service delivery challenges. Two provinces have implemented remedies 

in cooperation with directorates and provincial governments.  

The field test conducted by the Babil ESDO unit in late January 2013 in Al-Askary neighborhood 

in Hillah included a survey that revealed that none of the 4,250 households in the neighborhood 

had trash receptacles, resulting in a littered neighborhood and an unhealthy environment. Once 

this issue was brought forward by the Babil ESDO unit, the municipality immediately took 

action to resolve the problem. Initially it was reported that the municipality had provided 250 

trash receptacles and would deliver another 250 by the end of February. In reality, the 

municipality has already distributed 750 trash receptacles in three of four areas of Al-Askary. 

This has raised the percentage of households served from 0% to 17% in the neighborhood. In 

addition, nearby neighborhoods are receiving increased attention and service.   

Activities next quarter will replicate the success seen this quarter and identify opportunities to 

institutionalize a sustainable and continuous service delivery improvement process. Finally, 

problems that require capital project solutions will be referred to the PPDC, directorates, and 

governorates for inclusion in future budgets that will be developed next quarter. 

Refer to Accomplishments by Province for specific provincial interventions in SDPS/ESDO. 

2.3 Assisting PCs and GOs to Adopt and Institutionalize Mechanisms for Regular Reporting Sessions 

to the Public on Service Delivery Performance Standards and Results 

No activities scheduled for this quarter. 

2.4 Training PCs and GOs in Customer Orientation, Quality Circles, Performance Management, 

and Service Delivery Planning  

No activities scheduled for this quarter. 

2.5 Citizen Satisfaction Surveys (CSS) 

This quarter, Taqadum refined the SOW and planned process to conduct CSS in 15 provinces. 

In addition, the existing forms used in last year’s survey were revised to better reflect the 

impact of Taqadum interventions. The CSS will provide anecdotal evidence to gain an 

understanding of the impact ESDO interventions have had on neighborhood residents; and the 

impact that service delivery and other improvement initiatives begun in 2012-2013 have had in 

the provinces.  Taqadum will also build the capacity of provincial staff in conducting, analyzing, 

developing, and presenting reports on CSS in specific areas targeted by the ESDOs. 

2.6 Support workshops, roundtables, and conferences for PC/GO and line ministries to share 

experiences, lessons learned, and solve problems. 

No activities scheduled for this quarter. 
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2.7 Establish Citizen Service Desks (CSDs) 

A CSD acts as an interface between citizens and local government, is a convenient resource to 

address citizen needs, and is integral to enhancing citizen-focused public service delivery. Well 

managed CSDs can effectively address citizen issues and provide important service delivery 

reports to provincial government for use in implementing their monitoring and oversight 

responsibilities, and to PPDCs as they develop 

plans and budget recommendations.  

CSDs exist in 15 GOs and 12 PCs, including 

the new CSD at the Diyala PC which was 

opened this quarter after several months of 

Taqadum technical assistance. Also this 

quarter, Taqadum developed a simple software 

package, the Issue Tracking and Reporting 

System (ITRS), which allows CSDs to enter and 

track a citizen-generated issue from initiation 

to resolution, improve response times, and 

produce summary reports for decision makers. 

The ITRS was introduced to the PCs, GOs, 

COMSEC, and Amanat. Staff from 14 of 15 provinces received training on the ITRS. Next 

quarter, Taqadum staff will teach users how to customize and improve the ITRS software by 

adding new features, and will continue to assist provinces to enhance existing and establish new 

CSDs. 

2.9 Legislative Tracking System 

This quarter, Taqadum conducted the First National 

Implementation of Legislation as a Precondition for Rule of Law 

and Good Governance Workshop. Sixty-five PC and GO legal 

staff from 15 provinces, as well as dignitaries and officials 

from Erbil and Kurdistan, attended the two-day workshop. 

Taqadum staff provided a review of the current legal 

framework for the implementation of legislation and the 

role of the PC in tracking the implementation of legislation 

in Iraq. Participants learned to track the implementation of legislation, create precise and 

accurate process maps, recognize the main obstacles and/or bottlenecks in implementation, and 

recommend solutions. Taqadum will provide capacity building and technical assistance to PC 

and GO officials in the coming period to strengthen the legislation implementation tracking 

function in each province. 

Importance of  

Legislative Tracking 

“Legislation without 

implementation is just a 

piece of paper.” -Slaven 

Lekic, Taqadum Policy and 

Legislative Advisor  

The Issue Tracking and Reporting System (ITRS) 

software development by Taqadum will help improve 

response times at Citizen Service Desks (CSDs). 
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Cross-cutting Activities  

Gender  

Taqadum continues to actively engage Iraqi women in leadership and support positions in PCs, 

GOs, and other organizations in order to build capacity, enhance communications, increase 

public participation and improve service delivery. This quarter, Taqadum conducted four 

regional gender workshops, targeting women PC members and other  leaders  in 15 Iraqi 

provinces, to: a) raise awareness about the issue of gender standards and gender-friendly 

policies; b) discuss the lack of application of gender policies in Iraq; c) encourage female PC 

members to advocate for gender 

standards; d) share case studies 

on gender mainstreaming in other 

countries and its impact on local 

government and the economy; 

and e) solicit feedback on priority 

projects from women participants 

only. Seventy-five men and 184 

women participated in the 

workshops. 

During the workshops, Taqadum 

staff worked with PC members 

and representatives from local NGOs to develop the first-ever gender based project priority 

lists (PPLs) for the provinces. Priority projects focused on women’s health, education, 

vocational training, and cultural and sports centers. The lists will be submitted to the PPDC in 

the respective province, as will the PPLs developed during community meetings (discussed 

under Activity 1.8), for consideration for the 2014 provincial projects. 

In addition, action plans were developed to strengthen the role of women PC members in 

mainstreaming gender standards. A gender network is being established with support from 

Taqadum, and the first gender newsletters will be distributed early next quarter. The regional 

gender workshops will be followed by Taqadum’s First National Conference on Gender Responsive 

Budgeting. This conference is the first step to the development of gender mainstreaming of 

national resources to: a) improve the allocation of resources to women; b) support gender 

mainstreaming in macroeconomics; c) enhance linkages between economic and social policy 

outcomes; and d) weigh public expenditure against gender and development policy 

commitments. 

International Women’s Day, March 8th, also provided an opportunity for Taqadum to interface 

with women PC members on gender issues. Taqadum staff worked with women PC members 

in the provinces throughout the week to celebrate International Women’s Day at local girls’ 

Female participants at the Taqadum Regional Workshop for the South 

Region develop a project priority list (PPL) for their province. 
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schools and other institutions under the theme International Women’s Day: Embracing Girls 

Education. More than 1,500 students and teachers in 14 local schools and organizations in 10 

provinces were visited by 14 women PC members. The PC members spoke to students, 

teachers, activists, and advocates about the importance and value of girls’ education. PC 

members from two additional provinces who were unable to participate in activities during the 

week extended observance of the holiday to the following week and were able to address over 

140 students and faculty at two local universities. 

Internally Displaced and Vulnerable Populations  

This quarter, Taqadum supported local governments in addressing the needs of internally 

displaced and vulnerable populations. The PPLs developed during both the public meetings and 

gender workshops addressed the needs of vulnerable populations in their communities. The 

meetings themselves provided an unprecedented opportunity for previously unheard citizens to 

speak out in the presence of local officials about their needs and concerns. The establishment of 

ESDO units and adoption of SDPS, followed by site visits and field testing in historically 

underserved neighborhoods, has created a new mechanism for identifying and correcting 

service delivery gaps for vulnerable populations. In addition, one of the transformation 

improvements selected by the Babil GO OSTP team specifically targets addressing the needs of 

victims of terrorism in the governorate. Taqadum will continue to work with local officials and 

relevant organizations to offer appropriate and relevant capacity building and technical 

assistance to enable them to address this important issue. 

On International Women’s Day, women PC members address nearly 600 students at this public girls’ school in 

Baghdad about the importance and value of girls’ education. Taqadum supported similar activities in 12 Iraqi 

provinces, reaching nearly 1,700 students and faculty. 
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Anti-corruption 

Activities implemented this quarter significantly increased Taqadum’s support of anti-corruption 

initiatives. Technical assistance on both the provincial and national level for financial 

management directly supported transparency and accountability. Public meetings, as mentioned 

above, provided citizens with a new opportunity to publicly address officials about their needs 

and concerns, further promoting transparency and accountability. Taqadum interventions that 

supported other forms of interface between citizens and local government, including CSD and 

ESDO initiatives, also provided avenues for citizens to hold their governments more 

accountable for meeting the needs of their constituents. Transparency and accountability will be 

among the key issues raised in the Taqadum post-election symposium for newly elected and 

reelected officials.  

Coordination 

Taqadum continues to leverage USG resources by coordinating with USAID and its 

implementing partners, and with donors and their implementing organizations to coordinate 

strategies, schedules and activities.  Taqadum meets regularly with management of the USAID-

Tarabot project to coordinate activities and interaction with the Iraqi provincial and central-

government offices. Taqadum also meets regularly with Dr. Torhan Al-Mufti, State Minister of 

Provincial Affairs (SMOPA), and provincial officials in the PC and GO to provide an update on 

Taqadum activities and to receive feedback and insight on new or pressing issues within the 

provinces. Office space provided for Taqadum’s embedded teams in the PCs, GOs, and at 

SMOPA provide additional opportunities for coordination with officials and staff. Taqadum also 

began attending regular meetings with the COMSEC Citizen Affairs. 

Challenges  

The security situation this quarter sporadically presented mobility challenges for expatriate staff 

and more frequently for Iraqi national staff. Ongoing demonstrations and protests in Anbar, 

Ninawa, Diyala, Kirkuk, and Salah ad Din – and sometimes in Baghdad – restricted access to 

local government offices. An increase in threats and actual incidents in these provinces resulted 

in postponing of some events. However, Taqadum staff quickly reacted to reschedule events 

and maintain ongoing technical assistance in the PCs and GOs.  

An increase in the number and impact of security incidents is expected early in the coming 

quarter due to the impending provincial elections. Taqadum is taking this into consideration as 

it schedules activities for the coming quarter to ensure the safety of its staff while implementing 

project activities in an effective and timely manner. 

 Monitoring and Evaluation 

This quarter, Taqadum further refined its M&E processes to support data collection, 

documentation, and reporting of project activities from the 15 provinces. The M&E database is 
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now providing online reporting to project staff.  The Governance Effectiveness Index tool was 

finalized, and staff was trained to conduct baseline information gathering.  

Accomplishments by Province 

Implementation of Taqadum activities in the provinces is managed by the Baghdad HQ office 

and supported by four regional hubs in Erbil (north), Baghdad (central), Hilla (south central), 

and Basrah (south).  

Taqadum initially concentrated its rollout to the provinces in the central and south central 

regions and then progressed to provinces in the north and south. Implementation of activities in 

those regions progressed as staffing increased. The following is a summary, by province, of 

Taqadum accomplishments for Year 2 Quarter 2. 
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Anbar 

OSTP 

 
 OSTP concept introduced to officials; getting senior management buy-in 

Budget, 

management, 

transparency, and 

control 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted two meetings 

Effective Citizen 

Participation 
 Three public meetings conducted: Heet, Garma, Saqlawiya 

Capital projects 

monitoring and 

oversight 

 PC and GO officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water, sewer, and solid waste adopted 

 Joint GO-PC ESDO working group established 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Babil 

OSTP 

 
 Phase 4; implementing six improvement solutions 

Policy development  PPDC members participated in First Regional Policy as a Response to Citizens’ Priorities Workshop (South Central Region) 

 Prepared draft policy concept paper; to be finalized and submitted to PC 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted first meeting 

Effective Citizen 

Participation 
 Three public meetings conducted: Hasimiya, Hilla, Muhaweel 

Capital projects 

monitoring and 

oversight 

 PC and GO officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water, sewer, and solid waste adopted 

 Joint GO-PC ESDO unit established 

 Field tests conducted in two neighborhoods 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Baghdad 

OSTP 

 
 Phase 3; selecting improvement projects 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of financial 

manual 

 Current organizational chart for financial departments within PC being developed 

 Identified improvement opportunities in financial processes of PC 

 

Improved provincial 

planning 

cycle  

 PC submitted formal letter requesting Taqadum support in the development of a planning and budget preparation manual 

Effective Citizen 

Participation 
 Five public meetings conducted: Al-Mansour, Al-Rasheed, Rusafa, Abu Ghraib, Kadhimiya 

 Passed Citizen Participation Law 

Capital projects 

monitoring and 

oversight 

 PC officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water, sewer, and solid waste adopted 

 Joint PC-Amanat ESDO working group established 

 Field test conducted in one neighborhood 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Basrah 

OSTP 

 
 Phase 2; completed collection of self-assessment data, preparing draft benchmark report 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of financial 

manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 Formal letter issued from GO authorizing establishment of a PPDC; membership list included 

 

Improved provincial 

planning 

cycle  

 PC submitted formal letter requesting Taqadum support in the development of a planning and budget preparation manual 

Effective Citizen 

Participation 
 Seven public meetings conducted; Fao, Um Qasser, Khur Al-Zubair, Nashwa, Al-Haritha, Abu Al-Khaseeb, Al-Zubair 

Capital projects 

monitoring and 

oversight 

 PC and GO officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Dhi Qar 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted three meetings 

 Conducted one capacity building event 

Effective Citizen 

Participation 
 Three public meetings conducted: Eslah, Qale’t Sikar, Nassiriyah 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Diwaniyah 

Policy development  PPDC members participated in First Regional Policy as a Response to Citizens’ Priorities Workshop (South Central Region) 

 Prepared draft policy concept paper; to be finalized and submitted to PC 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted two meetings 

Effective Citizen 

Participation 
 Four public meetings conducted: Afak, Al-Shamiyah, Diwaniyah, Hamza 

 Citizen Participation Law passed 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water adopted 

 ESDO working groups established separately in PC and GO 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Diyala 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established; bylaws adopted 

 Conducted two meetings 

Improved provincial 

planning cycle 
 PC submitted formal letter requesting Taqadum support in the development of a planning and budget preparation manual 

Effective Citizen 

Participation 
 Three public meetings conducted: Baquba, Muqdadiya, Al-Khalis 

 Adopted new legislation on Citizen Participation 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water, sewer, and solid waste adopted 

 ESDO working group established 

 Field test conducted in one neighborhood 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Karbala 

OSTP 

 
 Phase 3; selecting improvement projects 

Policy development  PPDC members participated in First Regional Policy as a Response to Citizens’ Priorities Workshop (South Central Region) 

 Prepared draft policy concept paper; to be finalized and submitted to PC 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted first meeting 

Effective Citizen 

Participation 
 One public meetings conducted: Al-Hindiyah 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water, sewer, and solid waste adopted 

 ESDO unit in process of being established 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Kirkuk 

OSTP 

 
 Phase 3; benchmark report delivered to Governor, will begin selecting improvement projects 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 Resistance from GO; gained buy-in from PC – awaiting formal approval 

Effective Citizen 

Participation 
 Six public meetings conducted: Kirkuk, Qara Hanjeer, Multaqa, Daquq, Laylan, Al-Dibis 

Capital projects 

monitoring and 

oversight 

 PC and GO officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water, sewer, and solid waste adopted 

 ESDO working group established 

 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Maysan 

PPDC Support 

 
 PPDC established, bylaws adopted (prior to Taqadum intervention) 

 Conducted two meetings 

Effective Citizen 

Participation 
 Two public meetings conducted: Al-Maymoona, Al-Kahla’a 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 ESDO established (prior to Taqadum intervention) 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Muthanna 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of financial 

manual 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted first meeting 

Effective Citizen 

Participation 
 Three public meetings conducted: Samawa, Sewier, Khithir 

Capital projects 

monitoring and 

oversight 

 PC and GO officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 ESDO working group established in GO 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Najaf 

OSTP 

 
 Phase 1; nominated OSTP team 

Policy development  PPDC members participated in First Regional Policy as a Response to Citizens’ Priorities Workshop (South Central Region) 

 Prepared draft policy concept paper; to be finalized and submitted to PC 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted first meeting 

Effective Citizen 

Participation 
 One public meetings conducted: Manathira 

Capital projects 

monitoring and 

oversight 

 GO officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water, sewer, and solid waste adopted 

 ESDO in process of being established 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Ninawa 

OSTP 

 
 Phase 3; benchmark report delivered to Governor, will begin selecting improvement projects 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

Improved provincial 

planning cycle  
 GO submitted formal letter requesting Taqadum support in the development of a planning and budget preparation manual 

Effective Citizen 

Participation 
 Two public meetings conducted: Tel’afer, Al-Hathar 

Capital projects 

monitoring and 

oversight 

 PC and GO officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 ESDO working group established in GO 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Salah ad Din 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted first meeting 

 Two capacity building events held 

Improved provincial 

planning cycle 
 PC and GO submitted formal letter requesting Taqadum support in the development of a planning and budget preparation manual 

Effective Citizen 

Participation 
 Three public meetings conducted: Tikrit, Baiji, Dulu’eya 

Capital projects 

monitoring and 

oversight 

 PC and GO officials and staff participated in the First National Conference for Distinguished Projects to Serve the Citizens 

 Identified current processes within PC and GO, and areas for improvement; established foundation for unified monitoring and oversight system 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Wasit 

Policy development  PPDC members participated in First Regional Policy as a Response to Citizens’ Priorities Workshop (South Central Region) 

 Prepared draft policy concept paper; to be finalized and submitted to PC 

Budget, 

management, 

transparency, and 

control 

 

 Senior financial managers from PC and GO participated in First National Workshop for Provincial Financial Systems Reform 

 PC and GO submitted formal letter of cooperation and commitment to the implementation of financial system reform and development of 

financial manual 

 Current organizational chart for financial departments within PC and GO being developed 

 Identified improvement opportunities in financial processes of PC and GO 

 

PPDC Support 

 
 PPDC established, bylaws adopted 

 Conducted two meetings 

Improved provincial 

planning cycle  
 PC submitted formal letter requesting Taqadum support in the development of a planning and budget preparation manual 

Effective Citizen 

Participation 
 Five public meetings conducted: Al-Hay, Badra, Numaniyah, Suwayra, Al-Aziziya 

 Passed Citizen Participation Law 

SDPS/ESDO Units 

 
 PC and GO officials and staff participated in First National Improving Service Delivery to Enhance Citizens’ Quality of Life Workshop 

 SDPS for water, sewer, and solid waste adopted 

 Joint GO-PC ESDO unit established 

 Field testing done in one neighborhood 

CSDs 

 
 ITRS installed in PC; staff trained 

Legislative tracking  PC and GO legal staff participated in First National Implementation of Legislation as a Precondition for Rule of Law and Good Governance Workshop 
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Accomplishments Against Expected Outcomes 

ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

1.1: Establish 

Sustainable 

Organizational self-

Assessment and 

Transformation 

Program (OSTP) 

teams in  Provincial 

Governors’ Offices 

(GOs) and/or 

Provincial Councils 

(PC)  

 

(IR 1:  Provincial & 

Local Government 

Core Authorities & 

Responsibilities 

Institutionalized) 

 

AND 

 

(IR 2:  Provincial 

Elected Officials Hold 

Executive Ministries 

Accountable for 

Improved Services) 

 

OSTP 

Practitioners 

Community 

Network and 

Conferences 

 

 

 

 

 

 Hold conference to 

establish OSTP 

Practitioners 

Network  

Develop OSTP 

Practitioners 

Community 

Network Plan 

Completed 

 
 
 
 
 

Completed 

Conduct training in 

four OSTP criteria 

(Leadership, 

Financial 

Management, 

Knowledge 

Management and 

Process 

Management) for 

the OSTP 

Practitioners 

Community 

Network  

Expand the OSTP 

Practitioners 

Community 

Network to include 

new provinces 

that have started 

OSTP 

Hold a national 

conference with 

SMOPA to 

showcase the 

success of the 

OSTP program 

and to provide a 

forum for 

provincial 

government 

leadership to 

share lessons 

learned and 

address common 

findings from the 

first OSTP Self-

Assessment 

 

OSTP Provincial 

Community 

Network shares 

information, ideas 

for improvement 

and solutions for 

problems 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

 OSTP Anbar GO 

 

 

 

 

 

 

 

 

 

 

 

 

Establish Provincial 

OSTP Team 

 

 

 

 

 

 

 Not Completed 
(concept 
introduced, team to 
be formed in Q3) 

 

Conduct OSTP Self-

Assessment 

Benchmark Report 

workshop 

Complete the OSTP 

Self-Assessment 

Benchmark Report 

and deliver to 

provincial 

leadership 

 

 

 

Conduct OSTP 

Identification of 

Potential 

Transformations 

Solutions 

workshop 

Complete selection 

and obtain 

approval from 

Governor to 

implement 

transformation 

improvement 

solutions 

Conduct OSTP 

Transformation 

Action Planning 

workshop 

Initiate and 

complete 

transformation 

improvement 

solution 

 

At least one OSTP 

service delivery 

related 

transformation 

improvement 

solution 

implemented 

leading to 

improved 

transparency and 

effectiveness in 

the services 

provided by GO 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

 OSTP Babil GO 

 

 

 

 

 

 

 

Conduct OSTP 

Identification 

of Potential 

Transformatio

n Solutions 

workshop 

Complete 

selection and 

obtain 

approval from 

Governor to 

implement 

transformatio

n 

improvement 

solutions 

 

 

 

 

Conduct OSTP 

Transformation 

Action Planning 

workshop 

Initiate the 

implementation of 

the chosen 

transformation 

improvement 

solutions 

Completed 

 

 

 

 
Completed 

Continue 

implementation of 

the transformation 

improvement 

solutions 

Complete 

implementation 

and review of 

transformation 

improvement 

solutions 

 

At least one OSTP 

service delivery 

related 

transformation 

improvement 

solution 

implemented 

leading to 

improved 

transparency and 

effectiveness in 

the services 

provided by GO 

 

 (A) OSTP 

Baghdad PC 

(B) OSTP 

Basrah GO 

(C ) OSTP 

Karbala GO 

(D) OSTP Kirkuk 

GO 

Conduct OSTP 

Self-

Assessment 

Benchmark 

Report 

workshop  

Complete OSTP 

Self-Assessment 

Benchmark 

Report and 

deliver to 

provincial 

leadership 

 Completed 
In Baghdad, 

Karbala, Kirkuk, 

and Ninawa; 

Basrah team will 

finalize report in 

Q3 

Conduct OSTP 

Identification of 

Potential 

Transformations 

Solutions 

workshop 

Complete selection 

and obtain 

approval from 

Governor (or PC 

Initiate and 

complete 

transformation 

improvement 

solutions  

At least one OSTP 

service delivery 

related 

transformation 

improvement 

solution 

implemented 

leading to 

improved 

transparency and 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

(E) OSTP 

Ninawa GO 

Chair for Baghdad 

OSTP) to 

implement 

transformation 

improvement 

solutions 

Conduct OSTP 

Transformation 

Action Planning 

workshop 

effectiveness in 

the services 

provided by GO  

At least one OSTP 

service delivery 

related 

transformation 

improvement 

solution 

implemented 

leading to 

improved 

transparency and 

effectiveness in 

the services 

provided by PC 

(Baghdad only) 

 

 

 OSTP Najaf GO  Establish the OSTP 

team 

Conduct OSTP 

Orientation and 

Self-Assessment 

Training 

workshop  

Initiate OSTP Self-

Assessment Data 

collection 

 

 Completed 
 
 

 Delayed to Q3 
 

 

 

 Delayed to Q3 
 

Complete OSTP 

Self-Assessment 

Benchmark Report 

and deliver to 

provincial 

leadership  

Conduct OSTP 

Identification of 

Potential 

Transformations 

Solutions 

workshop 

Initiate and 

complete 

transformation 

improvement 

solutions  

 

At least one OSTP 

service delivery 

related 

transformation 

improvement 

solution 

implemented 

leading to 

improved 

transparency and 

effectiveness in 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

Complete selection 

and obtain 

approval from 

Governor to 

implement 

transformation 

improvement 

solutions 

Conduct OSTP 

Transformation 

Action Planning 

workshop 

the services 

provided by GO 

 

1.2: Provide technical 
assistance Local 
Government 
Associations (LGAs) 
and Local 
Government 
Conventions (LGC) 
 

(Sub IR 2.2: Elected 

Officials Engage 

National Policy 

Makers to Improve 

Services) 

 

 

Develop a Road 

Map and Buy-In 

from 

Stakeholders to 

Establish a 

Sustainable LGA 

Based Public 

Entity Model with 

Institutional 

Membership and 

Specific Law 

 Articulate a 

conceptual LGA 

model,  informed 

by the experience 

of transition 

countries  

Build a coalition of 

stakeholders 

necessary to 

realize an LGA 

(e.g. PC Chairs, 

Governors, 

MOPA, CoR 

Committees, and 

local officials' 

NGOs) 

Following initial 

agreement on 

general 

principles, draft a 

framework for the 

Completed 

 
 
 
 
 
 
 
Completed 

 
 
 
 
 
 
 
 
 
 
 
 
 
Completed 

Following local 

elections, 

introduce the LGA 

concept to local 

officials 

Hold a two-day high-

level National 

Conference on the 

LGA with 

stakeholders and 

foreign experts   

Begin the legislative 

procedure for 

introduction and 

adoption of the 

LGA Law 

 

Prepare for final 

legislative 

adoption of the 

LGA Law 

Draft secondary 

legislation, rules of 

procedure and 

statutes for an 

LGA 

 

 

 A draft text of a 

national law laying 

the foundation for 

an LGA as an 

autonomous public 

legal entity with 

institutional 

membership is 

presented to 

stakeholders 

 



Taqadum Quarterly Performance Report (Y2Q2)  

January 1, 2013 – March 31, 2013 

 

Page 45 of 88 

 

ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

LGA Law  
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

 (A) Establish 

Regular Local 

Government 

Conventions for 

New Provincial 

Councils and 

Governors  

(B) Strengthen 

Interaction 

Between Local 

Governments 

and Between 

Local 

Governments 

and Private 

Sector 

 No Planned 

Activity 

 None  Develop the 

convention 

concept and scope 

of work; gain 

preliminary 

feedback from 

local governments, 

private sector and 

civil society  

 Draft the program, 

identify speakers 

and partners, 

prepare plan of 

activities 

 Prepare the venue, 

promotional 

material, develop 

exhibit area and 

attract private 

sector actors as 

well as civil society 

 Hold first annual 

national 

convention for 

newly elected PC 

members and new 

governors in Erbil 

 Develop concept, 

program and 

timeline for 

regional 

conventions 

 Draft the program, 

identify speakers 

and partners, 

prepare plan of 

activities 

 Prepare the 

venue, 

promotional 

material, develop 

stand area 

 Develop strategy 

to attract private 

sector actors and 

to make 

conventions 

financially self-

sustainable  

 Use conventions 

to gain broad 

support for 

building the LGA  

 Present the 

concept of a future 

Middle East Local 

Government 

EXPO  

 

 A framework for 

regular Local 

Government 

Conventions for 

PCs and 

Governors is 

developed and 

implemented 

allowing PCs and 

Governors to meet 

regularly,  share 

experiences, and 

best practices 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

1.3: Policy 

development to 

complement those of 

central ministries and 

reflect the needs and 

priorities of citizens 

 

(Sub IR 1.1: 

Provincial and Local 

Government’s Capital 

Budget Efficiently 

Executed) 

Sector Planning 

and 

Development 

Policies (health, 

education, water 

sewer, etc.) 

  Define, develop 

and organize 

various functions 

of PPDCs 

including policy 

formulation in 5 

South Central 

provinces  

 Conduct regional 

workshops to 

introduce policy 

creation cycle to 

PPDC and PC to 

respond to 

community 

needs, & provide 

training on 

sectorial policy 

development and 

data based 

decision making 

so PPDCs can: 

o Get agreement 

from PPDC 

Secretariat 

o Form sector 

teams, linking 

ministry & 

provincial  

o Prepare & use 

data sets 

o Develop & use 

analytical tools 

o Completed 
 

 

 

 

 

 

 

 

o Completed 
 

 

 

 

 

In a national 

workshop train PC 

members & staff 

on policy 

formulation, the 

role of policy, & the 

role of the PPDC in 

the development of 

plans & budget 

recommendations 

In 5 additional 

provinces, provide 

TA to define, 

develop & organize  

functions of PCs 

and PPDCs to 

develop, define 

and incorporate 

PC endorsed 

policy in planning 

& budgeting 

activities 

Conduct 4 regional 

workshops for PCs 

& PPDCs on policy 

formulation, linking 

to national & 

provincial strategy 

& incorporating 

citizen input, with a  

PC action plan to 

adopt & transmit at 

least 1 policy to 

PPDC for the 

proposed budget 

 Provide TA and 

conduct 4 

regional 

workshops for 

PC & PPDC  to 

institutionalize 

the 

development & 

incorporation of 

policy 

recommendatio

ns that foster 

greater 

central/provinci

al alignment 

 Submit the 

consensus 

PPDC policy 

recommendatio

n to PC 

 Hold a national 

workshop for 

PC and PPDC 

members to 

share the 

experience 

gained by the 

10 provinces 

focusing on 

policy with all 

provinces 

 

In at least 10 

provinces, PPDCs 

have 

recommended 

provincial plans 

and investment 

budgets that 

reflect PC adopted 

policies 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

1.4: Budget, 

management, 

transparency and 

control  

 

(Sub IR 1.1: 

Provincial and Local 

Government’s Capital 

Budget Efficiently 

Executed) 

 

 

 

  Conduct a national 

workshop to 

review key Iraqi 

budget, 

accounting laws, 

and requirements 

and solicit 

feedback on 

creating a 

financial 

management 

manual 

Identify 

improvement 

opportunities to 

strengthen the 

existing financial 

system 

Provide customized 

technical 

assistance and 

training on 

financial 

management and 

accounting in the 

GO and/or PC 

 

 

Completed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Completed 

 
 
 
 
 
 
 
Completed 

 

Develop a Financial 

Self-Audit tool for 

the PCs and GOs 

so that they are 

prepared for 

internal audit 

Develop 

partnerships with 

key stakeholders 

on ownership of 

the Self-Audit tool 

Conduct  national or 

regional 

workshops to roll 

out the Self-Audit 

tool for PCs & GOs 

Continue to identify 

improvement 

opportunities in the 

existing financial 

system 

Continue to provide 

customized 

technical 

assistance and 

training on 

financial 

management and 

accounting needs 

in the GO and/or 

PC 

Provide TA on Self 

Audit 

Recommend actions 

to address 

improvement 

opportunities in 

the existing 

financial system 

and secure 

leadership support 

Initiate 

implementation of 

adopted 

improvements 

Develop financial 

business process 

map s of the 

improved 

processes and 

procedures  

Initiate the 

development of a 

financial and 

accounting 

procedure manual 

Continue to provide 

TA and training as 

needed  

 

The Budget 

Management 

System efficiency, 

accountability and 

transparency is 

improved  
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

1.5: Support 

Provincial Planning 

and Development 

Councils (PPDC), 

including, but not 

limited to: improving/ 

implementing 

provincial 

development 

strategies, linking to 

National 

Development Plan, 

coordinating 

provincial / 

department budget 

plans, reflecting 

citizen needs and 

private sector 

economic 

development 

priorities 

 

(Sub IR 1.1: 

Provincial and Local 

Government’s Capital 

Budget Efficiently 

Executed) 

 

  

 

PPDC Capacity 

Building 

 Assist at least 10 

provinces have 

established and 

publicized their 

PPDC and 

respective 

membership 

Assist the PPDC 

review roles and 

responsibilities, 

action plans, 

create agendas 

and minutes, and 

adopt a bylaw 

Develop materials 

for training on 

strategic 

planning, MoP 

and MoF 

instructions, 

using SPDS data, 

and citizen 

priorities 

 

 

 

 

 

 

 

 

 

 

 

 

Completed 

 
 
 
 
 
 
 
 
 
Completed 

 
 
 
 
 
 
 
 
 
 
Completed 

 

Provide training on: 

strategic planning, 

MoP &  MoF 

instructions, use of 

SPDS data, and 

incorporating 

citizen priorities 

TA to review of 

District Reports on 

Citizens Priorities 

TA to  PPDCs 

evaluate current 

provincial 

strategies and 

policies  

TA to 5 PPDCs to 

recommend 

updates to  policies 

using data and 

input from CSOs, 

private sector, & 

district public 

meetings  

TA to 10 PPDCs to 

incorporate 

policies in the 

budget proposal 

from directorate, 

SDPS, ESDO, 

CSD data and 

Citizen Priorities, & 

keep PC informed 

Customized TA and 

capacity building 

training to PPDC 

Assist at least 10 

PPDCs finalize 

and prioritize 

projects by 

program in a 

recommended 

provincial 

investment budget 

Build the capacity of 

PPDC to present 

their 

recommended 

provincial 

investment budget 

to the entire PC 

for final review 

and approval 

Continue to provide 

customized TA 

and capacity 

building training to 

PPDC members 

Provide technical 

assistance to 

conduct public 

meeting when the 

PPDC presents 

provincial 

investment budget 

recommendations 

to the PC 

 

 

PPDCs in at least 

10 provinces are 

functional and 

effectively comply 

with the MoP 

directive  
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

1.6: Improved 

provincial planning 

cycle to meet 

MOP/MOF reporting 

requirements and 

deadlines 

 

(Sub IR 1.1: 

Provincial and Local 

Government’s Capital 

Budget Efficiently 

Executed) 

 

  

Planning and 

budget 

preparation 

 Develop a draft 

Provincial 

Planning and 

Budget 

Preparation 

Manual in 

collaboration with 

relevant 

stakeholders 

Develop 

partnerships with 

key stakeholders 

on development 

and ownership of 

the draft Planning 

and Budget 

Preparation 

Manual 

 

Completed 

 

 

 

 

 

 

 

Completed 

 

Conduct a National 

Workshop to 

obtain feedback on 

the draft Planning 

and Budget 

Preparation 

Manual 

In a subsequent 

National 

Workshop, finalize 

the Planning and 

Budgeting Manual 

Provide demand 

driven TA  and 

training on various 

areas of planning 

and budget 

preparation  

Develop a simple 

budget guide for 

PC members to be 

distributed by MoP 

/ SMoPA 

 

Assist PC in 

receiving sector 

policy 

recommendations 

from PPDC (see 

1.5) 

Provide TA to 

support the timely 

submission of the 

2014 provincial 

budgets 

Continue to provide 

demand driven TA  

and training on 

various areas of 

planning and 

budget 

preparation 

 

 

A citizen based 

planning and 

budgeting 

processes is 

institutionalized to 

meet MoP & MoF 

requirements in a 

timely manner 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

1.7: Provincial 
communications — 
Provincial Council 
and Governor Office 
Outreach and 
Communication with 
Central Government 
 
 

(Sub IR 1.2: 

Provincial and Local 

Councils Citizen 

Outreach and Input 

Increased) 

 

 
 

Community 

Outreach and 

Communication 

with Central 

Government 

 

 

 

No Planned 

Activity 

None Conduct a survey to 

record 

quantitatively & 

qualitatively 

communications 

tools of provinces 

Through on-site 

visits report on 

provincial 

communications in 

province with 

effective 

communication to 

central 

government, 

provincial entities, 

and the public   

Develop a Model 

Communications 

Plan based on a 

province with 

effective 

communication 

practices to central 

government, 

provincial entities, 

& the public   

Hold 4 regional 

workshops to 

assist PC/GO, 

CSD, ESDO, & 

PPDC coordinate 

& distribute 

Hold individualized 

media training for 

PC and GO in two 

provinces 

Introduce the Model 

Communications 

Plan for PCs and 

GOs in 10 

provinces to 

facilitate outreach 

and messaging to 

the central 

government, 

provincial entities 

and the public 

 

 

Communications 

content and 

distribution is 

coordinated and 

improved between 

the entities 

generating and 

using the 

information 

(Ministry reports, 

ESDO, CSD, 

PPDC, etc.) 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

information  
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

1.8:  Effective Citizen 
Participation / 
Increased women 
council participation 

 

(Sub IR 1.2: 

Provincial and Local 

Councils Citizen 

Outreach and Input 

Increased) 

 

  

Citizen 

Participation is 

Effectively 

Improved 

Conduct 

Regional 

Workshops 

with district 

and local 

councils to 

enhance local 

citizen 

engagement 

activities 

 

Provide technical 

assistance for 

district 

community 

meetings to set 

local budget 

priorities 

Provide technical 

assistance to 

institutionalize 

citizen 

participation by 

enacting local 

sub-legislation or 

policy 

 

 

Completed 

 
 
 
 
 
 
 
 
Completed 

 

Continue to provide 

technical 

assistance for 

district community 

meetings to set 

local budget 

priorities 

Continue to provide 

technical 

assistance to 

institutionalize 

citizen participation 

by enacting local 

sub-legislation or 

policy 

Raise citizen 

awareness of 

citizen participation 

sub-legislation or 

policy 

Provide technical 

assistance to PC 

to develop a 

Provincial Citizen 

Participation Plan 

 Continue to raise 

awareness and 

encourage 

monitoring of 

citizen 

participation sub-

legislation or 

policy 

 Continue to 

provide technical 

assistance to the 

PC to adopt a 

Provincial Citizen 

Participation Plan 

 

 

 Citizen 

participation in the 

local decision 

making process is 

effectively 

improved in at 

least 10 provinces  
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

Cross Cutting 

Initiative 

National Gender 

Network  

 

 

 

 

 

 

 

 

 

 

 

Conduct 4 

Regional 

workshops on  

Developing 

Project Priority 

List and action 

plan to 

strengthen the 

role of female PC 

members in 

mainstreaming 

gender standards 

Initiate 

development of  

training module 

on Gender 

Responsive 

Budgeting 

Completed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Completed 

 

 Deliver training on 

Gender 

Responsive 

Budgeting in 

provinces 

 Hold National 

Conference on 

Gender 

Responsive 

Budgeting  

 Establish a 

National Gender 

Network with PC, 

Central 

Government, NGO 

and CSO members 

to be an advocacy 

body for  gender 

and vulnerable 

populations 

 Develop National 

Gender Network, 

its structure, roles,  

bylaws 

 Build coalition of 

CSOs representing 

gender and 

vulnerable 

populations and 

link coalition to 

National Gender 

Network 

 Hold first quarterly 

gathering of the 

National Gender 

Network to include 

capacity building 

in effective 

advocacy,  policy 

development, and 

media skills  

 Develop advocacy 

positions on 

gender and 

vulnerable 

populations as it 

relates to public 

service delivery 

 Hold national-level 

roundtable to 

present advocacy 

positions for 

gender and 

vulnerable 

populations      

 

 A National Gender 

Network capacities 

are increased to 

identify and 

advocate for items 

in the Prioritized 

Projects List to 

address the needs 

of women and 

vulnerable 

populations 

 



Taqadum Quarterly Performance Report (Y2Q2)  

January 1, 2013 – March 31, 2013 

 

Page 55 of 88 

 

ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

2.1. Assist PC/GO to 

improve monitoring 

and oversight of 

capital projects 

 

(Sub-IR 2.1:     

Elected Officials 

Systematically 

Monitor Quality 

Services) 

 

 

 

   Meet with PC and 

GO staff in four 

provinces to 

assess existing 

mechanism of 

project 

monitoring and 

oversight 

 Draft typical 

model processes 

and steps 

undertaken by 

PC in monitoring 

and GO in 

supervision of 

capital projects 

(ARDP and/or 

Ministry projects) 

Conduct Regional 

Workshop for 

staff from at least 

seven provinces 

to identify gaps, 

clarify roles of PC 

and GO in 

monitoring and 

oversight of 

projects, finalize 

drafted 

processes and 

develop initial 

versions of PC 

Monitoring and 

Completed 

 
 
 
 
 
 
 
 
Completed 

 
 
 
 
 
 
 
 
 
Completed 

 

 Develop training 

material in 

monitoring, 

supervision, 

QA/QC and field 

reporting 

 Conduct two 

regional 

workshops for PC 

and GO engineers 

in monitoring, 

supervision, 

QA/QC and field 

reporting 

 Provide technical 

assistance to 

PC/GO staff in 

conducting site 

visits for pilot 

projects in four 

provinces 

 Continue working 

with PC and GO to 

develop Monitoring 

and Oversight 

Guides in 

coordination with 

ministerial 

departments 

 

 Conduct 2 

regional 

workshops for PC 

and GO engineers 

in monitoring, 

supervision, 

QA/QC and field 

reporting 

 Provide technical 

assistance to 

PC/GO staff in 

conducting site 

visits for pilot 

projects in at least 

three provinces. 

Finalize Monitoring 

and Oversight 

Guides and 

submit to PC/GO 

for approval in 

participating 

provinces 

Conduct National 

workshop for staff 

from PC/GO 

including 

representatives 

from ministries to 

develop reporting 

mechanism and 

communications 

processes at the 

 

 A PC monitoring 

and GO oversight 

field reporting 

system is 

developed and 

used effectively to 

provide better data 

to improve the 

efficiency and 

effectiveness of 

capital project 

execution 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

GO Oversight 

Guides 

PC/GO and with 

ministerial 

departments 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

2.2. Establish service 

delivery performance 

standards that are 

supported by central 

ministries, adopted 

by provincial 

authorities, 

monitored and 

communicated to line 

ministries 

 

(Sub-IR 2.1:     

Elected Officials 

Systematically 

Monitor Quality 

Services - for ESDO) 

AND 

(Sub IR 2.2:     Elected 

Officials Engage 

National Policy 

Makers to Improve 

Services - for SDPS) 

 

Establish 

Provincial 

Service 

Delivery 

Performance 

Standards 

(SDPS) 

Establish or 

Strengthen 

Essential 

Service 

Delivery 

Oversight 

(ESDO) Units / 

Committees / 

Departments 

that coordinate 

PC and GO 

efforts to 

monitor and 

oversee the 

services of 

ministerial 

departments 

and 

directorates 

 Establish ESDO 

Units or  groups 

in at least 10  

provinces with  

directorates, PC, 

GO & the ability 

to engage DC, 

NCs & CAGs 

Train ESDOs on 

duties, SDPS, 

sources & uses 

of data, & citizen 

partnerships 

Assist the EDSOs 

develop & adopt 

SPDS for water, 

sewer and solid 

waste & identify a 

pilot area 

 TA to obtain data 

& measure SDPS 

in pilot area 

Assist ESDOs 

survey the pilot 

area on service 

delivery & 

improvements 

Facilitate ESDOs & 

directorates 

discussions on 

survey results 

data and 

Completed 

 
 
 
 
 
 
 
Completed 

 
 
 
 
Completed 

 
 
 
 
 
 
Completed 

 
 
 
Completed 

 
 
 
 
Completed 

 
 

Support and assist 

the ESDO to 

cooperatively work 

with the 

directorates to 

agree on  and 

initiate service 

improvements  

Assist ESDOs re-

survey the target 

area and analyze 

results to 

determine the 

effectiveness of 

service delivery 

interventions 

Assist the ESDOs to 

share the results 

and analysis with 

PC, GO and 

directorates  

Assist the ESDOs 

identify means to 

institutionalize 

activities so that 

they are 

sustainable 

Assist the ESDO to 

train PC and GO 

staff responsible 

for Service 

Delivery 

monitoring and 

oversight on 

working with the 

community and 

directorates, using 

data, SDPS, 

surveys, writing 

reports and 

engaging 

stakeholders 

Assist ESDOs 

communicate 

SPDS data and 

results of the pilot 

survey to the 

PPDC, PC and 

GO as input to 

develop the 

annual provincial 

investment budget 

Hold a national 

conference to 

share experiences 

and best practices 

in service delivery 

monitoring and 

oversight 

 

Service delivery 

performance is 

improved by using 

adopted Service 

Delivery 

Performance 

Standards 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

improvements  
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

2.3.  Assist PCs and 

GOs to adopt and 

institutionalize 

mechanisms for 

regular reporting 

sessions to the 

public on service 

delivery oversight 

standards and results 

 

(Sub-IR 2.1:     

Elected Officials 

Systematically 

Monitor Quality 

Services) 

 

 

 

 

 

Public 

Outreach 

 No planned 

activity 

None   In cooperation 

with the ESDO, 

develop training 

material and 

provide training to 

PC and GO staff 

to conduct public 

forums and use 

other media tools 

to publicize 

service delivery 

evaluations  

 Provide technical 

assistance to 

provinces on 

holding public 

forums to PC and 

GO staff in at least 

five provinces 

 

Summary reports on  

SDPS are 

produced and PC 

and GO staff are 

trained to use  

media and 

conduct public 

forums on SDPS 

results in at least 

five provinces 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

2.4. Training PCs and 

GOs in Customer 

Orientation, Quality 

Circles, performance 

Management and 

Service Delivery 

Planning 

 

(Sub-IR 2.1:     

Elected Officials 

Systematically 

Monitor Quality 

Services) 

  

  No planned 

activity 

None In cooperation with 

the CSD, ESDO 

and institutional 

partners develop 

training materials 

w/ case studies on 

customer 

orientation, quality 

circles, & 

performance 

management for 

PC/GO & 

directorate 

managers 

Develop training 

materials on 

customer 

orientation, quality 

circles, & 

performance 

management for 

PC/GO elected 

officials 

Conduct 4 regional 

workshops ( at 

lease10 provinces) 

for elected officials  

Conduct 4 regional 

workshops (at 

least10 provinces) 

for PC/GO & 

directorate 

managers 

In cooperation with 

the CSD, ESDO  

and institutional 

partners develop 

training materials 

on service delivery 

planning 

Conduct four 

regional 

workshops on 

service delivery 

planning for 

PC/GO and 

directorate staff 

associated with 

the ESDO and 

CSD 

Provide ongoing 

technical 

assistance in 

customer 

orientation, quality 

circles, 

performance 

management, and 

service delivery 

planning 

 

 

 

 Provincial 

government 

service delivery 

responsiveness to 

community needs 

is improved 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

associated with the 

ESDO and CSD 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

2.5. Citizen 

Satisfaction Surveys 

(CSS) 

 

(Sub-IR 2.1:     

Elected Officials 

Systematically 

Monitor Quality 

Services) 

 

 

   Develop SOW 

and process to 

conduct the 

second national 

provincial CSS in 

provinces and 

target 

neighborhoods; 

revise existing 

forms used in the 

previous survey 

 

 Completed 
 

 

 Launch CSS in 15 

provinces. Include 

province-wide and 

target 

neighborhood 

surveys. 

 

 

 Analyze, develop, 

& present reports 

on CSS to 

provincial decision 

makers 

 Conduct training 

for  PC/GO staff in 

provinces on 

concept, 

methodology, 

implementation, 

data cleaning, 

analyses & 

reporting of CSS 

follow-up in target 

neighborhood 

 With PC/GO 

officials & staff  do 

follow-up 

neighborhood 

CSS preparation, 

initiation, 

implementation, 

data cleaning, 

analysis & 

reporting.  

 Conduct the 

follow-up CSS in 

target 

neighborhoods to 

determine the 

impact of ESDO 

 

 Citizen’s 

perceptions of 

services are 

surveyed to help 

provincial officials 

make better 

decisions and 

local government 

capacity is 

developed to allow 

sustainability 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

and other service 

delivery initiatives 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

2.6. Support 

workshops, round-

tables and 

conferences for 

PC/GO and Line 

Ministries to share 

experiences, lessons 

learned and solve 

problems 

 

(Sub IR 2.2:     Elected 

Officials Engage 

National Policy 

Makers to Improve 

Services) 

  

  No planned 

activity 

None  Hold a National 

Symposium for 

exchanging best 

practices among 

provincial 

governments and 

line ministries to 

improve 

intergovernmental 

communication, 

planning and 

cooperation, and 

structure future 

activities 

 

 

 Best management 

practices and 

examples of 

cooperation 

among provincial 

government and 

line ministries are 

shared and used 

to improve 

subsequent year 

GSP activities  
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

2.7. Establish Citizen 

Service Desks 

 

(Sub-IR 2.1:     

Elected Officials 

Systematically 

Monitor Quality 

Services) 

 

 

 

  Plan and prepare 

agenda and 

materials for 

National 

Workshop for 

PC/GO on CSDs 

to introduce the 

concept as a 

monitoring and 

oversight tool for 

PC and GO 

Hold National 

Workshop for 

PC/GO and 

directorates 

associated with 

provincial ESDOs 

on CSD to 

exchange 

information and 

make practical 

suggestions on 

CSD systems 

and processes 

Introduce Issue 

Tracking and 

Reporting 

System (ITRS) to 

PC and GO 

technical staff in 

a national training 

 Completed 
 
 

 

 

 

 

 

 

 

 Completed 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Completed 
 

 Pilot the 

ITRS  software 

to support CSDs 

in PCs and GOs 

in at least three 

provinces by 

installing the 

system and 

training staff 

 Provide 

technical 

assistance and 

training to 

implement the 

ITRS for the 

three pilot CSDs 

in PCs and GOs 

 Through TA and 

workshops, 

encourage 

CSDs to share 

summary 

reports on 

service issues 

with PCs, GOs 

and ESDOs 

 

 Brief the 

ESDOs, PC 

CSDs and GO 

CSDs on the 

pilot ITRS 

experience and 

again offer the 

system and 

support 

 Begin a roll-out 

of the ITRS to 

interested PCs 

& GOs 

 Provide 

ongoing 

technical 

assistance and 

training to 

CSDs in 

provinces 

 Provide ESDOs 

with  technical 

assistance and 

training in 

developing 

performance 

measurement 

indicators for 

CSDs in 

provinces 

 

Citizen service 

desks effectively 

address citizen 

issues  
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

session 
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ACTIVITY SUB-ACTVITY QUARTER 1 
October – 
December 

2012 

QUARTER 2 
Expected 
Outcomes  

Q2 

Accomplishments 

QUARTER 3 
April – June 2013 

QUARTER 4 
July – September 

2013 

OUTCOME 

2.9: SUB-

LEGISLATION 

IMPLEMENTATION 

TRACKING 

 

(Sub-IR 2.1:     

Elected Officials 

Systematically 

Monitor Quality 

Services) 

 

  Introduce the 

concept of Sub-

Legislation 

Implementation 

Tracking (SLIT) 

to the PC & GO 

in 4 provinces 

In a national 

workshop use 

case studies to 

teach PC/GO 

participants, 

officials & staff 

responsible for 

SLIT on mapping 

the legislative 

implementation 

tracking process, 

how to analyze a 

process map & 

available data to 

produce findings 

&recommend 

solutions to 

overcoming 

observed 

obstacles & 

bottlenecks in the 

SLIT 

Completed 

 
 
 
 
 
 
 
 
Completed 

 

Provide TA to each 

pilot province to 

finalize their 

process map, 

develop a matrix 

identifying the 

implementation 

status of all 

enacted legislation, 

analyze 

information, and 

develop findings 

and 

recommendations 

on the SLIT 

process as a joint 

product of the PC 

and GO . 

Organize a task 

force to address 

recommendations 

on legislation not 

implemented 

Identify a 

responsible staff 

member to 

routinely update 

the tracking matrix 

to register 

implementation 

progress 

Launch the matrix 

as official tool of 

the province with 

endorsement from 

PC and GO 

sponsors 

Evaluate the use of 

the tool 

Recommend 

revisions as 

necessary 

Hold a national 

workshop to share 

the experience in 

provinces 

 

Both the PC and GO 

ability to track sub-

legislation 

implementation is 

improved so that 

better strategies 

for enactment and 

implementation 

are developed 
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Performance Indicators 

 

 

Indicator  Description Y2 Target 

 

Y2 Q2 

Actual 

Year-to-

Date 

Year –to-Date 

Variance Significant Variance Notes 

1 

Annual change in Citizen 

Satisfaction with Government 

Services Index value 

(Disaggregated by province) 

103 - - - 

Year 2 CSS survey will be launched 

in 15 provinces and targeted 

neighborhoods in the 3rd Quarter 
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Indicator  Description Y2 Target 

 

Y2 Q2 

Actual 

Year-to-

Date 

Year –to-Date 

Variance Significant Variance Notes 

2 

Annual change GSP effectiveness 

index annual value  

(Disaggregated by province) 

100 511 511 411 

Note: GSP conducted both a 

baseline GSP Effectiveness Index 

survey retroactive to September 

2011 as well as an updated survey 

(March 2013) during the current 

quarter. 

Index Values are calculated by 

setting the average score for all 

provinces to a value of 100, and 

then calculating the equivalent index 

value for individual provincial scores 

using the following formula: 

   Provincial Score x 100  
= Index 

Average Score of All Provinces 

 

Scores for subsequent years will be 

calculated against the baseline 

average, and the difference between 

the new provincial index value and 

the old provincial index value is 

reported here.   

3 

Number of units implementing 

newly devolved functions and 

authorities as a result of GSP 

assistance 

(Disaggregated by province) 

0 

 

10 

 

10 10 

Ten PPDCs were formed with GSP 

assistance during the second 

quarter.   
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Indicator  Description Y2 Target 

 

Y2 Q2 

Actual 

Year-to-

Date 

Year –to-Date 

Variance Significant Variance Notes 

4 

Number of female council 

members who participate actively 

in the GSP project interventions 

(Disaggregated by province) 

63 31 42 -21 

The variance is due to the fact that 

the target is an annual number when 

compared to the actual quarterly 

value.  On a pro-rated basis, year-

to-date is ahead of target value.   

Note: The participants are 

unduplicated; those that participated 

in the 1st quarter and again in the 2nd 

are not counted in the current 

quarter. 

5 

Number of provincial capital 

investment budgets and operating 

budgets submitted to MOP on 

schedule with GSP assistance 

(Disaggregated by province) 

9 0 0 -9 

This indicator is reported on an 

annual basis.  Note: The capital 

investment and operating budget 

cycle began in the 2nd Quarter and 

will be completed in the 4th quarter 

6 

Number of standard operating 

procedures, drafted an/or revised 

with GSP assistance 

(Disaggregated by province) 

15 4 4 -11 

OSTP Guidebook published and 

distributed in 4 provinces during the 

current quarter.  The drafting of 

additional standard operating 

procedures is in process and 

completion is estimated in each of 

the next 2 quarters 

7 

Percentage of women, youth and 

minority groups participating in 

the provincial planning process  

(Disaggregated by province) 

10% 17% 17%  7% 

Positive variance is due to specific 

gender related strategies that were 

accomplished during the quarter 
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Indicator  Description Y2 Target 

 

Y2 Q2 

Actual 

Year-to-

Date 

Year –to-Date 

Variance Significant Variance Notes 

8 

Number of provinces that meet 

the MoP/MoF reporting 

requirements and deadlines 

(Disaggregated by province) 

15 7 7 -8 

To date, 14 of the 15 provinces 

have submitted reports to 

MoP/MoF.  However, to be 

counted, provinces must have 

submitted to MoP/MoF the 

reporting requirements at least 50% 

of the time over the two quarters.  

GSP anticipates that provinces will 

catch-up on their reporting 

obligations in Quarter 3 and 

Quarter 4.    

9 

Number of government 

officials receiving GSP 

training in community 

outreach and citizen 

participation  
 

(Disaggregated by 

gender and by 

province) 

Total 114 32 38 -76 

The variance is due to the target 

being an annual number; on a pro-

rated basis, year-to-date 

performance is lagging due entirely 

to lack of participation from male 

participants. 

Note: The participants are 

unduplicated; those that participated 

in the 1st quarter and again in the 2nd 

are not counted in the current 

quarter. 

Male 90 5 11 -79 

GSP will target more male 

participants in the upcoming 

quarters in order to meet the target 

threshold. 

Female 24 27 27 3 

The positive variance is due to 

successfully targeting female 

participation in the current quarter 
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Indicator  Description Y2 Target 

 

Y2 Q2 

Actual 

Year-to-

Date 

Year –to-Date 

Variance Significant Variance Notes 

10 

Number of trainings hours 

provided to government officials 

by GSP in conducting community 

outreach and citizen participation 

process 

(Disaggregated by province) 

684 192 228 -456 

This indicator is related to #9 

above. The variance is due to: (1) 

the target being an annual number 

when compared to the actual 

quarterly value, and (2) lesser than 

anticipated male participation in this 

intervention. 

11 

Number of consensus building 

forums (multi-party, civil/security, 

and/or civil/political) held with 

GSP assistance 

(Disaggregated by province) 

4 12 26 22 
Actual exceeds target, which was 

set too low. 

12 

Number of government 

officials trained by Iraqi 

institutions with GSP 

support 

(Disaggregated by 

gender and by 

province) 

Total 75 0 0 -75 

GSP anticipates using its IQS 

instrument in the 3rd Quarter for 

this intervention 

 

Male 15 0 0 -15 

Female 90 0 0 -90 

13 

Number of training hours for 

government officials provided by 

Iraqi institutions with GSP 

support 

(Disaggregated by province) 

450 0 0 -450 

This indicator is related to #12 

above.  

GSP anticipates using its IQS 

instrument in the 3rd Quarter for 

this intervention 
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Indicator  Description Y2 Target 

 

Y2 Q2 

Actual 

Year-to-

Date 

Year –to-Date 

Variance Significant Variance Notes 

14 

Number of provinces 

implementing a systemized 

process for monitoring service 

delivery  

(Disaggregated by province) 

11 6 10 -1 

There is no significant variance.  

Actual performance is anticipate to 

exceed target in the 3rd. quarter 

15 

Number of service delivery issues 

reported to line services 

ministries as a result of GSP 

assistance 

(Disaggregated by province) 

520 84 145 -375 

The variance is due to the fact that 

the target is an annual number when 

compared to the actual quarterly 

value.  On a pro-rated basis, the 

indicator is behind but is expected 

to catch up in the remaining 2 

quarters 

16 

Number of essential service 

delivery oversight entities 

established or expanded through 

GSP assistance 

(Disaggregated by province) 

9 8 10 1 

This indicator includes ESDO units 

as well as service delivery 

workgroups.  The latter has been 

established in Baghdad, Diyala, and 

Anbar and is tasked with conducting 

service delivery field tests, similar to 

ESDOs. 

The program year target has been 

surpassed. 
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Indicator  Description Y2 Target 

 

Y2 Q2 

Actual 

Year-to-

Date 

Year –to-Date 

Variance Significant Variance Notes 

17 

Number of service desks 

established or improved through 

GSP assistance 

(Disaggregated by province) 

6 9 10 4 

ITRS was installed in 14 PC offices 

during the current quarter.  For the 

purpose of calculating the value for 

this indicator, PC and/or GO CSD 

must have requested modifications 

to the system, an indication that 

these CSDs are using ITRS.   

 

The program year target has been 

surpassed. 

18 

Number of issues/complaints 

captured by citizen services desks 

and reported to provincial 

government  

(Disaggregated by province) 

 

 

23,500 4,687 9,114 -14,386 

The variance is due primarily to the 

target being an annual number. On a 

pro-rated basis, the indicator is 

behind; however, GSP anticipates 

that by the end of the year, the 

indicator value will achieve its 

target. 

19 

Number of service 

improvement projects 

adopted and funded 

through ARDP 

(Disaggregated by 

sectors) 

Road 750 0 0 -750 

This is an annually reported 

indicator whose indicator values will 

become available closer to the end 

of the 3rd and beginning of the 4th 

Quarter 

Water 550 0 0 -550 

Waste 

Water 550 0 0 -550 

Trash 700 0 0 -700 

Total 2,550 0 0 -2,550 
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Indicator  Description Y2 Target 

 

Y2 Q2 

Actual 

Year-to-

Date 

Year –to-Date 

Variance Significant Variance Notes 

20 

Number of provincial 

performance standards 

developed in coordination with 

line ministries to address service 

delivery issues through GSP 

assistance 

(Disaggregated by province) 

48 17 24 -24 

The variance is due to the target 

being an annual value versus the 

year-to-date figure.  On a pro-rated 

basis, performance is on-schedule.  

21 

Number of sub-national 

government entities receiving 

GSP assistance that improves 

their performance 

(Disaggregated by province) 

 

96 41 109 13 

Positive variance achieved. 

Note: Sub-national government 

entities are unduplicated; those that 

participated in the 1st quarter and 

again in the 2nd are not counted in 

the current quarter. 

22 

Number of government 

officials receiving GSP-

supported anti-

corruption training 

 (Disaggregated by 

gender and by 

province)  

Total 435 204 285 -150 
Variance is due to the target being 

an annual number.  On a pro-rated 

basis, the indicator is ahead of 

projections and GSP anticipates 

meeting the program year target. 
 

Note: The participants are 

unduplicated; those that participated 

in the 1st quarter and again in the 2nd 

are not counted in the current 

quarter. 

Male 360 156 223 -137 

Female 75 48 62 -13 
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Performance Indicators by Province (Anbar – Diyala) 
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1 

Annual change in the Citizen 

Satisfaction with Government 

Services Index value 

103 - - - - - - - - - - 

2 
Annual change in GSP 

effectiveness index annual value 
100 511 411 511 333 1,167 333 167 0 667 0 

3 

Number of units implementing 

newly devolved functions and 

authorities 

0 10 10 10 1 1 0 1 1 1 1 

4 

Number of female council 

members who participate actively 

in the GSP project interventions 

63 42 -21 31 0 0 6 4 0 0 0 

5 

Number of provincial capital 

investment budgets and operating 

budgets submitted to MOP on 

schedule 

9 0 -9 0 0 0 0 0 0 0 0 

6 

Number of standard operating 

procedures drafted or revised 

with GSP assistance 

15 4 -11 4 0 0 1 1 0 0 0 

7 

Percentage of women, youth, and 

minority groups participating in 

the provincial planning process 

10% 17% 7% 17% 50% 21% 48% 25% 10% 14% 13% 
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8 

Number of provinces that meet 

the MoP/MoF reporting 

requirements and deadlines 

15 7 -8 7 1 0 0 0 1 1 1 

9 

Number of government 

officials receiving GSP 

training in conducting 

community outreach 

and citizen participation  

Total 114 38 -76 32 2 6 0 2 5 3 1 

Male 90 11 -79 5 0 2 0 1 0 0 0 

Female 24 27 3 27 2 4 0 1 5 3 1 

10 

Number of trainings hours for 

government officials by GSP in 

conducting community outreach 

and citizen participation process 

684 228 -456 192 12 36 0 12 30 18 6 

11 

Number of consensus building 

forums Multi-party, civil/security, 

and/or civil/political) held with 

GSP assistance 

4 26 22 12 0 0 3 2 0 0 0 

12 

Number of government 

officials trained by Iraqi 

institutions with GSP 

support 

Total 90 0 -90 0 0 0 0 0 0 0 0 

Male 75 0 -75 0 0 0 0 0 0 0 0 

Female 15 0 -15 0 0 0 0 0 0 0 0 

13 

Number of training hours for 

government officials provided by 

Iraqi institutions with GSP 

support 

450 0 -450 0 0 0 0 0 0 0 0 

14 

Number of provinces 

implementing a systemized 

process for monitoring service 

delivery 

11 10 -1 6 0 0 0 1 0 0 1 

15 

Number of service delivery issues 

reported to line services 

ministries as a result of GSP 

assistance 

520 145 -375 84 18 8 6 16 0 9 0 
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16 

Number of essential service 

delivery oversight entities 

established or expanded through 

GSP assistance 

9 10 1 8 1 0 1 1 0 0 1 

17 

Number of service desks 

established or improved through 

GSP assistance 

6 10 4 8 0 0 1 0 1 1 1 

18 

Number of issues / complaints 

captured by citizen services desks 

and reported to provincial 

government 

23,500 9,114 -14,386 4,687 223 1,947 277 0 585 584 0 

19 

Number of service 

improvement 

projects adopted and 

funded through 

ARDP 

Road 750  -750 0 0 0 0 0 0 0 0 

Water 550  -550 0 0 0 0 0 0 0 0 

Waste 

Water 
550  -550 0 0 0 0 0 0 0 0 

Trash 

Collection 
700  -700 0 0 0 0 0 0 0 0 

Total 2,550  -2,550 0 0 0 0 0 0 0 0 

20 

Number of provincial 

performance standards developed 

in coordination with line 

ministries to address service 

delivery issues through GSP 

assistance 

48 24 -24 17 6 1 0 0 0 0 3 

21 

Number of sub-national 

government entities receiving GSP 

assistance that improves their 

performance 

96 109 13 41 0 0 3 0 2 14 1 

22 

Number of government 

officials receiving GSP-

supported anti-

corruption training 

Total 435 285 -150 204 9 12 5 20 19 16 5 

Male 360 223 -137 156 8 9 3 16 10 10 4 

Female 75 62 -13 48 1 3 2 4 9 6 1 
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Performance Indicators by Province (Karbala - Wasit) 
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1 

Annual change in the Citizen 

Satisfaction with Government Services 

Index value 

100 - - - - - - - - - - - 

2 
Annual change in GSP effectiveness 

index annual value 
100 511 411 511 333 667 500 667 667 667 1,000 500 

3 
Number of units implementing newly 

devolved functions and authorities 
0 10 10 10 1 0 0 0 1 0 1 1 

4 

Number of female council members 

who participate actively in the GSP 

project interventions 

63 42 -21 31 2 9 0 0 1 7 1 1 

5 

Number of provincial capital investment 

budgets and operating budgets 

submitted to MOP on schedule 

9 0 -9 0 0 0 0 0 0 0 0 0 

6 

Number of standard operating 

procedures drafted or revised with GSP 

assistance 

15 4 -11 4 1 0 0 0 0 1 0 0 

7 

Percentage of women, youth, and 

minority groups participating in the 

provincial planning process 

10% 17% 7% 17% 31% 7% 13%  32% 32% 20% 10% 8% 

8 

Number of provinces that meet the 

MoP/MoF reporting requirements and 

deadlines 

15 7 -8 7 0 1 0 1 0 0 1 0 

9 Number of government Total 114 38 -76 32 3 1 0 0 7 2 0 0 
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officials receiving GSP 

training in conducting 

community outreach and 

citizen participation  

Male 90 11 -79 5 0 0 0 0 2 0 0 0 

Female 24 27 3 27 3 1 0 0 5 2 0 0 

10 

Number of trainings hours for 

government officials by GSP in 

conducting community outreach and 

citizen participation process 

684 228 -456 192 18 6 0 0 42 16 0 0 

11 

Number of consensus building forums 

Multi-party, civil/security, and/or 

civil/political) held with GSP assistance 

4 26 22 12 1 0 0 2 1 1 0 2 

12 

Number of government 

officials trained by Iraqi 

institutions with GSP 

support 

Total 90 0 -90 0 0 0 0 0 0 0 0 0 

Male 75 0 -75 0 0 0 0 0 0 0 0 0 

Female 15 0 -15 0 0 0 0 0 0 0 0 0 

13 

Number of training hours for 

government officials provided by Iraqi 

institutions with GSP support 

450 0 -450 0 0 0 0 0 0 0 0 0 

14 

Number of provinces implementing a 

systemized process for monitoring 

service delivery 

11 10 -1 6 0 1 0 0 0 1 1 1 

15 

Number of service delivery issues 

reported to line services ministries as a 

result of GSP assistance 

520 145 -375 84 5 2 0 1 0 2 0 17 

16 
Number of essential service delivery 

oversight entities established or 
9 10 1 8 0 1 0 0 0 1 1 1 
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expanded through GSP assistance 

17 
Number of service desks established or 

improved through GSP assistance 
6 10 4 9 1 0 0 0 1 2 0 1 

18 

Number of issues / complaints captured 

by citizen services desks and reported 

to provincial government 

23,500 9,114 -14,386 4,687 0 0 0 561 0 0 231 279 

19 

Number of service 

improvement projects 

adopted and funded 

through ARDP 

Road 750 0 -750 0 0 0 0 0 0 0 0 0 

Water 550 0 -550 0 0 0 0 0 0 0 0 0 

Waste 

Water 
550 0 -550 0 0 0 0 0 0 0 0 0 

Trash 

Collection 
700 0 -700 0 0 0 0 0 0 0 0 0 

Total 2,550 0 -2,550 0 0 0 0 0 0 0 0 0 

20 

Number of provincial performance 

standards developed in coordination 

with line ministries to address service 

delivery issues through GSP assistance 

48 24 -24 17 0 1 0 3 0 0 0 3 

21 

Number of sub-national government 

entities receiving GSP assistance that 

improves their performance 

96 109 13 41 0 1 0 5 0 5 1 9 

22 

Number of government 

officials receiving  

GSP-supported anti-

corruption training 

Total 435 285 -150 204 9 11 0 33 15 28 13 9 

Male 360 223 -137 156 7 8 0 33 9 23 11 5 

Female 75 62 -13 48 2 3 0 0 6 5 2 4 
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Completed and Ongoing Procurements 

Procurement Activity Achievements and Status 

Fixed Price Subcontracts Taqadum conducted solicitation processes in this quarter and awarded 

two (2) fixed price subcontracts. GSP-FPC-2013-06 was awarded for 

Financial audit services of IDS/Taqadum’s finances with a period of 

performance March 5-April 28, 2013.  GSP-FPC-2013-07 was awarded to 

develop a project website for Taqadum with period of performance March 

11- September 30, 2013.   

Status: Ongoing. 

Indefinite Quantity Subcontracts Taqadum released RFP-GSP-0001-IQS, on January 13, which requested a 

variety of technical services for Taqadum’s two technical components. A 

Pre-Bid Conference was held on January 20, and five (5) proposals were 

received. The Technical Evaluation Committee conducted an evaluation 

for each proposal in the competitive range. Negotiation with the vendors 

is currently in process. 

Status: Anticipated to award FPTOs in May, 2013  

Blanket Purchase Agreements (BPAs) Taqadum conducted solicitation processes in this quarter and awarded 

two (2) BPAs for hotel accommodation in Erbil and Baghdad.  

Status: BPA awarded  for period of 1 year  

Service Agreements Taqadum awarded two (2) service agreements for internet provider 

services and equipment maintenance services in Baghdad.  

Status: Service agreements awarded for the period of 1 year 

 

IT Hardware and other Equipment 

Taqadum procured IT and office supplies to equip Taqadum’s regional 

project offices this quarter, including project laptops, printers and office 

furniture for Taqadum’s employees in provincial government offices.  

Status: Complete 

 

IT Software 

Taqadum procured additional software to equip project computers, 

including Windows 7 Pro, MS Office 2010, and licenses for internet 

security software. 

Status: Complete 

National two day conference National 

Excellence Network –Iraq,  

 

Held in Baghdad January 26-27, 2013 

Taqadum procured stationary, simultaneous translation services, banners, 

and conference hall with the projector and sound system, meals and 

accommodations for 300 attendees during two day Conference.   

Status: Complete 

4 Gender Regional Workshops: 

Baghdad on January 31, 2013 

Najaf on February 17, 2013 

Erbil on February 28, 2013 

Basrah on March 16, 2013 

Taqadum procured accommodation, a conference hall with projector, 

sound system, stationary, meals and tea-breaks workshops in four regions.   

Status: Complete 
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4 Regional OSTP workshops held in:  

Kirkuk on February 2-8, 2013 

Ninawa on February 16-22, 2013 

Karbala on March 23-29, 2013 

 Baghdad on March 31-April 4, 2013 

Taqadum procured stationary, meals and accommodations for workshop 

attendees  

Status: Complete 

2 Regional Legislative Tracking System 

workshops: 

 

Erbil on March 10-12, 2013 

Hilla on March 5-6, 2013 

Taqadum procured accommodation, conference hall with projector, sound 

system, stationary, meals and tea-breaks for attendees.   

Status: Complete 

First National Workshop for Provincial 

Financial System Reform  

 

Held in Erbil on February 12-13, 

2013 

Taqadum procured accommodation, conference hall with projector, sound 

system, stationary, meals and tea-breaks for attendees. 

Status: Complete 

\Monitoring and Oversight processes for 

Capital Projects workshop 

 

Held in Erbil on March 24-25, 2013 

Taqadum procured accommodation, conference hall with projector, sound 

system, stationary, meals and tea-breaks for attendees. 

Status: Complete 

 Service delivery and Issue Tracking and 

Reporting System workshop  

 

Held in Erbil on March 10-11, 2013 

Taqadum procured accommodation, conference hall with projector, sound 

system, stationary, meals and tea-breaks for attendees. 

Status: Complete 

 Effective Citizen Participation regional 

workshop 

 

Held in Baghdad on February 7, 2013 

Taqadum procured stationary, banner and conference hall with projector 

and sound system, meals and tea-breaks.    

Status: Complete 

 

 

 

Anticipated Major Procurements for Y2Q3 

 10 laptops for Taqadum newly hired staff  

 10 licenses of Microsoft Windows Pro 7 

 10 licenses of Microsoft Home and Business 2012 

 10 licenses of computer antivirus software 

 Stationary and materials for Taqadum’s anticipated workshops 

 Furniture and equipment for Taqadum employees in provincial government offices  

 Accommodation and meals for PPDC workshops for 11 provinces in four regions. 

 Accommodation and meals for anticipated monthly regional workshops throughout Iraq. 

 Conference expenses for an anticipated 300 pariticipants from newly elected government officials 
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Staffing  

Long term Support and Professional Staff 

 
The following list provides details for staff hired by and/or departed Taqadum during the 

quarter. 

 

Name Job Title Component Firm 
Employment 

Type 
Start Date 

 
End Date 

 

Nada Dhahir Habeeb 
Project Specialist - 

Planning Program 
Chemonics  Long-Term Jan 02, 2013  

Ghaith Saadi Najeeb 

Baban 

Monitoring & 

Evaluation 

Specialist 
Program 

Chemonics  Long-Term Jan 07, 2013 Mar 31, 2013 

Qutaiba Ibraheem 

Semet 

Project Specialist - 

Community 

Outreach 
Program 

Chemonics  Long-Term Jan 07, 2013  

Besima Ismail Mazhar 

Al-Shawi 

Administrative 

Assistant 
Operations  Chemonics  Long-Term Jan 07, 2013 Feb 07, 2013 

Abdulridha Hameed 

Khudhair Al-Kanaani 
Office Manager Operations 4Points Long-Term Jan 07, 2013  

Shahad Nabeel Nozad 

Ismael 

Organizational 

Development 

Project Officer 
Program 

Kaizen Long-Term Jan 13, 2013  

Dhiyaa Abdulhussein 

Saleh Al-Saedi 
Bookkeeper Operations Chemonics  Long-Term  Jan 31, 2013 

Basim Yahya Al-Faris 

Organizational 

Development 

Specialist 
Program 

Kaizen Long-Term  Jan 31, 2013 

Adnan Abdullah Najm 

Al-Rashid 

Logistics & 

Procurement 

Coordinator 

Operations Chemonics  Long-Term Feb 03, 2013  

Salih AbdulKudur Ali Al-

Rehilany 

Project Specialist - 

Budgeting Program 
Chemonics  Long-Term Feb 03, 2013  
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Firas Kadhum Hasan 

AlKanany 

Project Specialist - 

Community 

Outreach 
Program 

Chemonics  Long-Term Feb 03, 2013  

Tamara Ali Hussein 
Administrative 

Assistant 
Operations  Chemonics  Long-Term Feb 03, 2013 Feb 28, 2013 

Ali Abdulameer 

AbdulMaged Al-Riyahee 
Bookkeeper Operations  Chemonics  Long-Term Feb 10, 2013  

Khalid Ahmed Abbas 

Al-Dujaili 

Procurement 

Specialist 
Operations  Chemonics  Long-Term Feb 13, 2013  

Ali Abdulrazzaq Mahdi 

Baldawi 
Bookkeeper Operations  Chemonics  Long-Term Feb 19, 2013  

Salah Khudher Hayyawi 

Organizational 

Development 

Specialist 
Program 

Kaizen Long-Term Feb 24, 2013  

Salam Abdulkareem 

Hussein 

Legislative 

Tracking Specialist Program 
Chemonics  Long-Term  Feb 28, 2013 

Rafeeq Abdulrazzaq 

Mohammed Al-Diroogh 

Project Specialist - 

Budgeting Program 
Chemonics  Long-Term  Feb 28, 2013 

Wasan Sulaiman 

Dawood Al-Bakri 

Project Specialist - 

Policy Legislative Program 
Chemonics  Long-Term  Feb 04, 2013 

Noor Sabah Naser 

Alwachi 

Knowledge 

Management 

Specialist 
Program 

Chemonics  Long-Term Mar 03, 2013  

Fadhil Hassan Hashim 
Budgeting 

Specialist Program 
Chemonics  Long-Term Mar 03, 2013 Mar 07, 2013 

Basil Anwer Jaafar 

Construction 

Oversight 

Specialist 
Program 

Chemonics  Long-Term Mar 04, 2013  

Fahad Hassan Noori Al-

Badrawi 

Project Specialist - 

Community 

Outreach 
Program 

Chemonics  Long-Term Mar 07, 2013  

Ruaa Majid Shuhaib Al-

Kanan 

Administrative 

Assistant 
Operations  Chemonics  Long-Term Mar 12, 2013  

Hayder Adnan 

Muttashar Al-Shuwaili 

Capacity 

Development 

Specialist 
Program 

4Points Long-Term Mar 31, 2013  
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Short-term Technical Assistance  

 
Name Component SOW Activity Firm Employmen

t Type 
Arrival Date Departure 

Date 

Murat 

Daoudov 
Component 1 

Local 

Government 

Association 

Specialist 

Chemonics Short-Term Jan 14, 2013 Mar 26, 2013 

Martin 

Mayerchak 
Component 1 

Organizational 

Development 

Advisor 

Kaizen Short-term 
Jan 24, 2013 Feb 10, 2013 

Kevin 

Wheeler 
Component 1 

Organizational 

Development 

and Community 

of Practice 

Advisor 

Kaizen 
Short-term Jan 24, 2013 Jan 31, 2013 

Salman 

Shobaki Component 1 

Organizational 

Development 

Advisor/Speaker 

Kaizen 
Short-term Jan 24, 2013 Jan 28, 2013 

John 

Palmucci Cross-Cutting 

Middle East 

Director - 

Oversight 

Director 

Chemonics Short-Term Feb 12, 2013 Feb 28, 2013 

Mathew 

Kleinosky 
Component 2 

Database 

Development 

Specialist 

Chemonics 
Short-term Mar 8, 2013 Mar 15, 2013 

Sandi 

Chesrown Component 1 

Provincial 

Planning Advisor 
Chemonics Short-Term Mar 15, 2013 Mar 28, 2013 

Haider   

Shakiry Component 1 

Business Process 

Mapping 
Chemonics Short-Term Mar 29, 2013  

 

 

Kawther Abdulabbas 

Mezaal Al-Hassani 

Monitoring & 

Evaluation 

Specialist 
Program 

Chemonics  Long-Term  Mar 05, 2013 

May Talib Hasan 

Capacity 

Development 

Specialist 
Program 

4Points Long-Term  Mar 19, 2013 
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Anticipated Activities for Next Quarter (April 1 to June 30, 2013) 

Activity Date 

PPDC National Workshop April 2013 

Public Meetings April-June 2013 

OSTP Workshops April-June 2013 

Policy Workshops May-June 2013 

Legislative Tracking Workshops May-June 2013 

ITRS Training May 2013 

PPDC Regional Workshops May-June 2013 

Planning and Budgeting National Workshop May 2013 

Monitoring and Oversight National Workshop June 2013 

Post-Election Symposium/Expo  June 2013 

 


